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Data Release, Distribution, and Cost 
Interpretation Statements 
This document is intended to support the SS2012 Planetary Science Decadal Survey.   

The data contained in this document may not be modified in any way.   

Cost estimates described or summarized in this document were generated as part of a preliminary 
concept study, are model-based, assume a JPL in-house build, and do not constitute a commitment on 
the part of JPL or Caltech. References to work months, work years, or FTEs generally combine multiple 
staff grades and experience levels.   

Cost reserves for development and operations were included as prescribed by the NASA ground rules for 
the Planetary Science Decadal Survey. Unadjusted estimate totals and cost reserve allocations would be 
revised as needed in future more-detailed studies as appropriate for the specific cost-risks for a given 
mission concept. 
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Executive Summary  
The Mars Sample Return (MSR) concept is a campaign of three missions: a sample acquisition/caching 
rover mission, a lander mission to fetch the cache and deliver it to Mars orbit via a rocket, and an orbiter 
that would capture the orbiting sample (OS) container and deliver it to Earth via an Earth entry vehicle 
(EEV). A fourth component is the Mars Returned Sample Handling (MRSH) element that would include a 
sample receiving facility (SRF) and a curation facility. These elements are represented in three separate 
mission concept study reports: 

 Mars 2018 MAX-C Caching Rover [1] 

 MSR Lander Mission [2] 

 MSR Orbiter Mission (including MRSH) 

The latter concept is the subject of this report. 

The overall objective of the proposed MSR campaign would be to collect samples of Mars (mainly rock 
cores) and return them to Earth for in-depth analysis in terrestrial laboratories. The objective of the Orbiter 
Mission would be to rendezvous with and capture an OS container that would have been deposited into a 
500 km circular orbit by the MSR Lander Mission and land the samples on Earth via an EEV. The MRSH 
project objective would be to contain the EEV, transport it to an SRF for quarantine, apply a test protocol to 
assess potential hazards of the samples, and curate the samples for further distribution. The Orbiter Mission 
and MRSH project must meet the planetary protection requirements of a restricted Earth-return mission. 

While the MSR campaign might be an international endeavor, this report assumes that the Orbiter 
Mission would be performed by NASA and that the samples would be returned, contained, and assessed 
in the continental United States. 

Mission Concept 
The orbiter would be launched on a medium-class vehicle on a trajectory that would reach Mars in ~9 
months, and would aerobrake to a 500 km circular orbit over 6–9 months. Current plans have the orbiter 
arriving at Mars ~2 years before the MSR lander; it then could perform critical event coverage as well as 
telecom relay for the lander and its fetch rover. After ~6 months, the Mars ascent vehicle (MAV) would 
place the OS in a 500 km circular orbit comparable to the orbiter orbit. The orbiter would detect and track 
the OS, while maneuvering to rendezvous. The OS would be captured by the orbiter, sealed, and placed 
in an EEV. The orbiter would leave Mars on a non-impact trajectory to Earth, and shortly before arrival, 
target Earth, release the EEV, then divert away from Earth. The EEV would enter and hard land at a 
recovery site to be determined (baselined to be the Utah Test and Training Range [UTTR], decision 
pending the National Environmental Policy Act [NEPA] process and agreement with the U.S. Air Force).  

The MRSH element would then be responsible for safe transport of the EEV to an SRF, where the 
hardware and samples would remain in quarantine until determined to be safe by applying a testing 
protocol. If safe, the samples would be released to a curation facility for safe keeping and distribution to 
scientists and laboratories worldwide. While they are not costed in this study, options for conducting 
science in the SRF are being considered in the event the samples are not deemed safe to release.  

Key Technologies and Risks 
The MSR Orbiter Mission concept uses the heritage and experience from a decade of orbiters at Mars. 
Rendezvous and capture at Mars is new, but concerns are mitigated by the experience of the Defense 
Advanced Research Projects Agency (DARPA) Orbital Express mission, which performed detection and 
rendezvous in Earth orbit under very similar conditions, and demonstration of an MSR capture basket 
concept on a zero-g aircraft campaign. Early development and testing of the EEV concept has taken the 
design far enough to mitigate concerns. The biggest challenge ahead is meeting the planetary protection 
requirements for a restricted Earth-return mission (termed back planetary protection [BPP]). A 
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probabilistic risk assessment (PRA) has indicated where technology developments are needed, some of 
which are reflected in the EEV concept. While basic techniques have been demonstrated in labs, 
components for sealing, leak detection, and dust mitigation still need to be brought up to technology 
readiness level (TRL) 6. The biggest development risk to the project is demonstrating that it can meet the 
BPP requirements. 
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1. Scientific Objectives 
Science Questions and Objectives 
The Orbiter Mission is part of the Mars Sample Return (MSR) campaign concept, which would provide the 
transportation of a prepackaged and sealed cache of samples back to Earth. The proposed science 
objectives are described in the MAX-C and MSR lander mission concept studies [1, 2]. Two mission 
considerations relate to science integrity: 

1. The sample cache should be kept below 20°C, except for a short period of time (one hour) after 
landing, where it could be allowed to rise to 50°C, with a goal of maintaining 20°C. This would be 
obtained passively both on the orbiter and the Earth entry vehicle (EEV). During free-flight, the 
orbiting sample (OS) container would always be around -50°C, so there would be no need to 
quickly capture it. Upon returning to Earth’s surface, the temperature rise would be the worst case 
due to heat soak-back from entry and the more significant ambient input of sitting in the sun. 
Reaching the EEV and putting it into a cooled vault within approximately one hour would mitigate 
the temperature rise and would also be desirable for planetary protection. 

2. Upon landing, shock should be kept to within 2,500 g’s. The samples would be constrained inside 
sample tubes to maintain sample stratification. Drop tests of the EEV test models at the proposed 
(decision pending) landing site, Utah Training and Test Range (UTTR), have demonstrated that 
the EEV energy-absorbing impact materials can meet this need. 

The Mars Returned Sample Handling (MRSH) element would have to ensure the same level of 
temperature control for the samples. Moreover, the samples would have to be kept isolated from 
terrestrial contaminants and each other. Standard methods of curation and clean handling common to 
semi-conductor, medical industries, and astromaterials curation/analysis would be applied.  

Science Traceability 
The science traceability matrix is not included in this report because there is no science planned for the 
Orbiter Mission. 
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2. High-Level Mission Concept 
Overview 
The Orbiter Mission is one of three missions comprising the proposed MSR campaign. Samples would be 
collected and cached by the first mission, MAX-C, preliminarily planned for a 2018 launch. A sample 
cache (two canisters for redundancy) would be left on the surface of Mars for possible later retrieval. The 
orbiter would be launched nominally in 2022 on a medium-class vehicle reaching Mars in ~9 months. The 
orbiter would insert into a highly elliptical orbit and aerobrake down to a 500 km circular orbit over 6–9 
months. The third mission of the proposed MSR campaign, the lander, would nominally be launched in 
2024, which would be the next opportunity to get to Mars. The orbiter would provide critical event 
coverage of the lander entry/descent/landing (EDL), and provide telecom relay for the proposed lander 
and its fetch rover dispatched to retrieve the sample cache. Approximately 6 months after lander arrival, 
the OS container would be launched by a Mars ascent vehicle (MAV) and the OS would be released in a 
500 km orbit comparable with the orbiter. This is all part of the Lander Mission concept. The orbiter would 
provide critical event coverage of the MAV ascent and OS release and capture. 

Using an optical camera, the orbiter would detect and track the OS, while maneuvering to rendezvous. 
The OS would be captured via a basket, sealed into an outer container, and placed in an EEV. Nominally, 
within ~3 months, the orbiter would leave Mars on a non-impact trajectory to Earth, and shortly before 
arrival, would target Earth, release the EEV, and then divert away from Earth. The EEV would enter and 
hard land at a recovery site to be determined (baselined to be UTTR, decision pending the National 
Environmental Policy Act [NEPA] process and agreement with the U.S. Air Force). This return trajectory 
and EDL sequence is similar to the Genesis and Stardust missions, except it would not have a parachute. 

The MRSH element would then be responsible for safe transport of the EEV to a sample receiving facility 
(SRF), where the hardware and samples would remain in quarantine until they are determined to be safe 
(either by their nature or sterilized). A testing protocol would be applied to the samples to determine if 
they are safe for release. This might take approximately one year and is considered part of the MRSH 
element. If the samples are determined to be non-hazardous to Earth’s biosphere, the samples would be 
released to a curation facility for safe keeping and distribution to the international science community. A 
nominal cost is included for such a facility, potentially part of the current NASA Johnson Space Center 
(JSC) curation facilities. While they are not costed in this study, options for conducting science in the SRF 
are being considered in the event the samples are not deemed safe to release.  

The orbiter was designed and costed by JPL’s Team X, assuming an in-house build. Alternatively, the 
orbiter could be built by an industry partner, or provided by ESA as part of an ongoing international 
partnership on Mars missions. The EEV most likely would be provided by NASA Langley Research 
Center (LaRC), the developers of the EEV to this point. MRSH would be implemented by NASA with 
potential help from other agencies for safe transport of the EEV. A new SRF is planned, but augmentation 
to an existing bio-safety level-4 (BSL-4) lab would be considered. Curation nominally would fall under the 
auspices of the existing Astromaterials Curation Laboratory at the NASA JSC, and could be part of the 
SRF. Although, not considered in this report, ESA could provide support or parallel facilities for MRSH. 

Concept Maturity Level 
Table 2-1 summarizes the NASA definitions for concept maturity levels (CMLs). The flight systems 
concept is at a maturity level of CML 4. 

The orbiter concept has been through several iterative Team X studies, and is mostly based on Mars 
orbiters currently flying. The EEV was brought to a detailed conceptual design by NASA LaRC in 2002, 
and the design is still judged to be valid and appropriate for the mission.  

The MRSH element is based on studies performed by three industrial teams in 2005, establishing and 
evaluating conceptual plans. This element is at CML 3. 
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Table 2-1. Concept Maturity Level Definitions 
Concept 

Maturity Level Definition Attributes 
CML 6 Final Implementation 

Concept 
Requirements trace and schedule to subsystem level, 
grassroots cost, V&V approach for key areas 

CML 5 Initial Implementation 
Concept 

Detailed science traceability, defined relationships and 
dependencies: partnering, heritage, technology, key 
risks and mitigations, system make/buy 

CML 4 Preferred Design Point Point design to subsystem level mass, power, 
performance, cost, risk 

CML 3 Trade Space Architectures and objectives trade space evaluated for 
cost, risk, performance 

CML 2 Initial Feasibility Physics works, ballpark mass and cost 
CML 1 Cocktail Napkin Defined objectives and approaches, basic architecture 

concept 

Technology Maturity  
The Orbiter Mission would use the heritage and experience from a decade of orbiters at Mars. The orbiter 
bus, per se, would have no new technologies. Rendezvous and capture at Mars would be new, but 
concerns are mitigated by the experience of the DARPA Orbital Express mission, which performed 
detection, rendezvous, and capture in Earth orbit under very similar conditions, and demonstration of a 
MSR capture basket concept on a zero-g aircraft campaign. While the required rendezvous components 
have heritage from prior programs, integration as a system would still be required. The capture system 
would still need further development and integration with the rendezvous system would need to be 
demonstrated to reach technology readiness level (TRL) 6 by Preliminary Design Review (PDR). 

Early development and testing of the EEV concept has taken the design far enough to mitigate concerns. 
The biggest challenge ahead is meeting the planetary protection requirements for a restricted Earth-
return mission (termed BPP). A PRA has indicated where development is needed, some of which has 
been satisfied by the EEV concept. While basic techniques have been demonstrated in labs, components 
for sealing, leak detection, and dust mitigation still need to be brought up to TRL 6. In addition, the design 
of the EEV needs to be refreshed and the system developed to the point that it could be flight tested, if 
needed, by PDR.  

Key Trades 
Many trade studies for MSR have been performed over the last decade. For the orbiter concept, main 
trades have included potential use of solar electric propulsion (which would not be mission enabling), a 
rendezvous location (500 km circular being a good match for the proposed MAV capability vs. deep-
space or high-altitude), direct entry at Earth (vs. returning to the Space Station or Earth orbit, neither of 
which meets the reliability needed for planetary protection), and passive optical rendezvous sensing 
(simple, reliable and adequate vs. active systems). 

Orbiter implementation approach details still have open trades, which would be resolved after selection of 
the implementer (a NASA center, industry, or the European Space Agency [ESA]). The largest looming 
trade is staging of the propulsion system, either after Mars Orbit Insertion (MOI), Trans-Earth Injection 
(TEI), or both. While these alternate staging designs have been analyzed (and result in lower launch 
mass), a single stage is baselined in this report as being the most conservative.  

The main trades of MRSH implementation would involve the SRF and curation facility. The SRF might 
either be a new stand-alone facility or an augmentation to an existing BSL-4 laboratory (budget assumes 
a new facility). The curation facility might either be part of the SRF or a new lab built in conjunction to 
existing NASA JSC curation labs (assumed in the budget). Potential partnership with ESA might lead to 
their support to either, or even provision of parallel labs. 
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3. Technical Overview 
Instrument Payload Description 
It is assumed there are no science instruments proposed for MSR Orbiter. 

Instrumentation for planetary protection (not science) sample hazard testing in the SRF is included in the 
cost provided by industry teams, as part of the facility.  

Flight System 
The description is divided into two flight systems—the orbiter bus with a rendezvous/capture subsystem 
and the EEV. 

Orbiter 
The series of Mars orbiters (Mars Global Surveyor [MGS], Odyssey [ODY], Mars Reconnaissance Orbiter 
[MRO]) over the last decade lay the foundation for the proposed MSR Orbiter, including bus subsystems, 
complex operations at Mars, aerobraking (needed to reduce fuel requirements), and telecomm relay for 
assets on the surface.  

The primary function of the orbiter would be to detect, rendezvous, and capture the OS, transfer the OS 
to an EEV, then target and release the EEV to Earth for entry. This would all need to be performed in a 
manner consistent with the planetary protection of Earth (discussed in the Planetary Protection section). 

Depending on whether there are adequate telecomm assets at Mars for critical event coverage and 
surface vehicle telecomm relay, the orbiter might need to provide this function, in which case it would 
have to be early in the mission sequence as baselined. The orbiter would have redundant Electra 
telecomm relay systems and an X-band Small Deep Space Transponder Earth link with a 2-axis gimbaled 
1 m high-gain antenna. Electra is the standard programmable radio that has flown on MRO. It has a 
highly sensitive broadband-receiving mode originally designed for monitoring a potential ultra-high 
frequency (UHF) beacon on the OS, which might be included for backup.  

Even with the benefit of aerobraking to reduce MOI propulsive requirements, fuel would comprise 
approximately two thirds of the orbiter’s mass because of the additional need to perform a TEI to return. A 
bi-propellant system would be utilized for efficiency, like MGS. Figure 3-1 shows the baseline orbiter 
concept developed by JPL’s Team X. While the baseline in this report assumes one EEV, the 
configuration shows accommodation of two. Table 3-1 provides a mass summary and Table 3-2 lists the 
proposed orbiter characteristics. The bulk of the configuration would be a large central hydrazine fuel tank 
with two outboard NTO oxidizer tanks. A reaction control system (RCS) for attitude control would use 
hydrazine only. Power would be provided by a single 4.3 m diameter Ultraflex solar array, and a second 
dummy (unpopulated) array would be added to provide additional cross-sectional area (more drag) to 
keep the aerobraking period within 6–9 months. Except for the payload (rendezvous hardware and EEV), 
all other subsystems would be standard heritage hardware, depending on the integrator (a NASA center, 
industry, or ESA). The specifics in this report assume JPL in-house implementation consistent with 
standard Team X study assumptions. The baseline design is redundant throughout.  
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Solar Panel 15m2

UHF

Cameras
Sample Capture 
And Transfer

Aerobrake Panel 
(no cells) 15m2

EEV

1m HGA

Star Scanners

4x 200lb Hi-Pat Thrusters

Prop Tanks

Pressurant Tanks

 
Figure 3-1 Preliminary Orbiter Configuration 

 
Table 3-1. Orbiter Bus Mass and Power Estimates 

 Mass Average Power 

 
CBE  
(kg) % Cont. 

MEV 
(kg) 

CBE 
(W) % Cont. 

MEV  
(W) 

Structures & mechanisms 260.9 30% 339.2 - - - 
Orbiter launch vehicle adapter 22.6 30% 29.3 - - - 
Thermal control 28.1 27% 35.6 67 43% 96 
Propulsion (dry mass) 137.5 25% 171.9 69 43% 99 
Attitude control 29.0 21% 35.1 66 43% 94 
Command & data handling 20.4 30% 26.6 40 43% 57 
Telecommunications 29.1 13% 32.9 145 43% 207 
Power 98.8 30% 128.4 57 43% 81 
Cabling 33.0 30% 42.9 - - - 
System contingency - - 101.1 - - - 
Total Orbiter Dry Bus Mass 659.4 43% 942.9 444 43% 634 
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Table 3-2. Preliminary Orbiter Characteristics 
Flight System Element Parameters (as appropriate) Value/ Summary, units 

General  
Design life, months 5 years 
Structure  
Structures material (aluminum, exotic, composite, etc.) Primarily aluminum 
Number of articulated structures 1 HGA, 1 capture door, 

1 solar array, 2 
rendezvous sensor 

Number of deployed structures 2 solar arrays 
Thermal Control  
Type of thermal control used  Passive with heaters 
Propulsion  
Estimated delta-V budget, m/s 3,690 m/s 
Propulsion type(s) and associated propellant(s)/oxidizer(s) N2H4 + NTO 
Number of thrusters and tanks 4 x 890 N biprop main, 

16 x 0.7 N mono RCS, 1 
NTO tank, 2 N2H4 tanks 

Specific impulse of each propulsion mode, seconds 325 s main, 210 s RCS 
Attitude Control  
Control method (3-axis, spinner, grav-gradient, etc.). 3-axis 
Control reference (solar, inertial, Earth-nadir, Earth-limb, etc.) Flight vector 
Attitude control capability, degrees 505 arcsec 
Attitude knowledge limit, degrees 252 arcsec 
Agility requirements (maneuvers, scanning, etc.) 6.2 arcsec/sec stability 
Articulation/#–axes (solar arrays, antennas, gimbals, etc.) HGA 2DOF, one solar 

array 1DOF 
Sensor and actuator information (precision/errors, torque, momentum 
storage capabilities, etc.) 

0.5 deg sun sensors, 
6 arcsec star trackers, 

0.005 deg/hr MIMU 
Command & Data Handling  
Flight element housekeeping data rate, kbps Low 
Data storage capacity, Mbits 4 GB 
Maximum storage record rate, kbps 8 Mbits/s 
Maximum storage playback rate, kbps 8 Mbits/s 
Power  
Type of array structure (rigid, flexible, body mounted, deployed, articulated) Deployed UltraFlex 
Array size, meters x meters 15 m2 
Solar cell type (Si, GaAs, multi-junction GaAs, concentrators) GaAs 
Expected power generation at beginning of life (BOL) and end of life (EOL), 
watts 

1257 W BOL,  
1124 W EOL 

On-orbit average power consumption, watts 634 W 
Battery type (NiCd, NiH, Li-ion) Li-ion 
Battery storage capacity, amp-hours 96 A-Hr 
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Rendezvous and capture of a free-orbiting OS would be performed by the orbiter after aerobraking is 
complete. An optical navigation (OpNav) camera, demonstrated on MRO would be used to find and track 
the OS, while a very-low duty cycle UHF beacon on-board the OS could be used as a backup aid if the 
location is grossly unknown. The camera was designed to detect the orbiting OS from a distance of as far 
as 10,000 km. After the orbiter closes in on the OS in a safe, non-colliding, co-elliptical orbit, the last tens 
of meters would have to be performed autonomously (Figure 3-2). The Draper Laboratory Inertial Stellar 
Compass (ISC) package flown on ST-6 is baselined as the pointing and wide angle (close proximity 
viewing) self-contained system with the OpNav camera added. An off-the-shelf gimbal would provide 
articulation of the tracking system. Two redundant systems are planned. Coupled RCS thrusters would 
provide fine control of the orbiter state vector for closure on the OS with millimeter/sec granularity. In 
2007, DARPA’s Orbital Express demonstrated optical tracking and autonomous rendezvous and capture 
of a passive small satellite in Earth orbit with conditions representative of those that would be needed by 
MSR at Mars [3]. The process and algorithms confirmed those planned for MSR. 

Capture would be accomplished via a capture basket as shown in Figure 3-2. The JPL capture basket 
design concept has been demonstrated on the NASA C-9 zero-g aircraft flight campaign with more than 
100 zero-gravity parabolic runs [4]. After capture, the OS would be transferred to the EEV for return to 
Earth. In that process, the OS could be sealed in a brazed container, in a way that the transfer to the EEV 
would be Mars-contaminant free. The capture and transfer hardware would be ejected prior to leaving 
Mars, if analysis indicates that this would be necessary to break the chain of contact with Mars. 

Appendix C provides the master equipment list (MEL) for the proposed orbiter.  

  

EEV

Orbiting Sample (OS) container with 
battery operated UHF low-duty cycle 
beacon (as backup)

Capture Basket concept testing 
on NASA C-9 zero-g aircraft 

OpNav camera used for tracking, flown on 
MRO integrated with ST-6 Draper ISC (Inertial 
Stellar Compass) systems for rendezvous Early orbiter concept with EEV.  

OS is transferred to EEV upon capture. 

Orbiter tracks down and captures 
OS in 500 km circular orbit

 
Figure 3-2. Rendezvous and Capture System Concept 
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Earth Entry and the Earth Entry Vehicle Preliminary Design 
The return to Earth would be via a biased non-Earth-impact trajectory. The orbiter would target toward 
Earth several days prior to EEV release, nominally entry-minus-4 hours, and then divert away from Earth 
following EEV release. The return and entry process is modeled after the Stardust and Genesis missions 
that successfully landed at the UTTR. However, steps would be taken to guarantee a higher degree of 
reliability (such as added redundancy and cross-checking trajectory planning by multiple teams). Unlike 
Genesis and Stardust, the MSR EEV would also be parachute-less and self-righting (tumble-free) during 
atmospheric entry, eliminating these failure modes. A preliminary LaRC design reached a high degree of 
maturity in 2000 and still holds up to scrutiny (see [5] for details). A full-scale (0.9 m diameter) 
developmental model was impact tested at UTTR, dropped from high-altitude, reaching terminal velocity 
(Figure 3-3). In addition, wind-tunnel testing and high-fidelity simulations have been performed that show 
that the vehicle would right itself into a stable orientation prior to the entry heat-pulse, even if released 
backwards or tumbling. The heat-shield material of choice for the EEV would be carbon phenolic, with 
very high heritage and reliability established by the Department of Defense (DOD). The technology 
program would refresh the design and finish development by PDR. The EEV design would be ready for 
flight testing by PDR if determined necessary; however, flight testing is currently considered optional. 

The EEV would be completely passive, except for self-contained range beacons that would be initiated at 
entry. The structure would be carbon-carbon, supporting the carbon phenolic heat shield. Titanium would 
be considered as an alternate structure material. The impact shield would be an energy absorber made 
up of cells of carbon foam with resin-impregnated Kevlar and carbon walls. The OS would fit in the center 
of the EEV, inside a 5 mm-thick flexible rubberized Kevlar containment vessel that would be sealed in 
Mars orbit before return toward Earth. Mechanical latches would be used to secure the lid (top half) of the 
EEV, once the OS is inserted. Table 3-3 lists the mass breakdown of the EEV design (power estimates 
are not applicable for this passive design).  

Containment 
Vessel

LaRC’s chuteless EEV Concept

EEV development model dropped tested at UTTR, 
reached terminal velocity

Preliminary EEV Design

 

Figure 3-3. Earth Entry Vehicle Preliminary Design 
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Table 3-3. Earth Entry Vehicle Mass and Power Estimate 
 Mass Average Power 
 CBE  

(kg) % Cont. 
MEV 
(kg) 

CBE 
(W) % Cont. 

MEV  
(W) 

Structures and mechanisms 16.5 43% 23.6 - - - 
Thermal control 0.4 43% 0.6 - - - 
Thermal protection system (TPS) 15.7 43% 22.5 - - - 
Range beacons 0.1 43% 0.2 - - - 
Sensors and cables 0.3 43% 0.4 - - - 
Total EEV Dry Mass 33.0 43% 47.2 - - - 

Mars Returned Sample Handling Concept 
MRSH denotes the “ground segment” of the proposed MSR mission, i.e., the activities occurring after 
landing of the sample return capsule on Earth. The most recent National Research Council (NRC) study, 
Assessment of Planetary Protection Requirements for Mars Sample Return Missions [6], as well as 
previous studies referenced therein, included high-level recommendations for MRSH. Discussion of the 
ground segment of MSR often emphasizes the planetary protection aspects, which take the form of 
policy. However, the ground segment represents a broad multifaceted element of MSR, and would 
include landing site operations, Earth surface transportation, the SRF (one or more), and curation (e.g., 
the formal record-keeping, storage, protection, and distribution) of the samples over time (Figure 3-4).  

After landing, MSR would require that the whole EEV be put in a quarantine vault with cooling (to 
maintain sample integrity) as soon as possible, and be securely transported to the SRF.  

The SRF represents the facility and processes that would be needed to 

• Handle the samples (and vehicle) in a manner as if they are potentially hazardous materials 

• Keep the samples isolated from Earth-borne contaminants 

• Apply a rigorous protocol to determine if there is any hazard in potentially releasing samples to 
other laboratories outside the facility 

The NASA Planetary Protection Officer commissioned the development of a draft test protocol that would 
represent one “necessary and sufficient” approach to evaluate the safety of the samples while 
safeguarding the purity of the samples from terrestrial contamination. A Draft Test Protocol for Detecting 
Possible Biohazards in Martian Samples Returned to Earth was published in October 2002 [7]. In 2003, 
three architectural design teams independently examined the scope, approach, cost, and technology 
required for the SRF, using the Draft Test Protocol for requirements. The approaches varied from all-
robotic handling of samples to more traditional glove box implementations. The studies indicated that the 
principles and techniques required are generally mature. Biosafety laboratories, the NASA Lunar Sample 
Facility, pharmaceutical laboratories, and electronic fabrication cleanrooms perform most of the required 
individual functions. However, there are some areas needing early development, such as ensuring 
sample preservation and bio-safety together, representing new challenges that were addressed by 
techniques like dual-walled containers (and gloves) with positive pressure clean inert gas in between the 
walls. This, as well as some further development in ultra-clean sample manipulation, safe and pure 
transport of samples, and sample sterilization techniques, are planned in the technology program. 

Future studies would explore the possibility of implementing an SRF at or adjacent to an existing BSL-4 
facility since containment at BSL 4 is consistent with MSR’s containment requirements. However, BSL 
facilities do not have and do not meet science contamination requirements that would be imposed on a 
sample returned from Mars. For that reason, MSR mission cost estimates assume the development of a 
new facility. In addition, if MSR becomes an international program, there likely would be interest in more 
than one SRF.  
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Figure 3-4. Mars Returned Sample Handling Concept 
If the samples are certified non-hazardous, they could be transferred to a curation facility (potentially at 
NASA-JSC in association with the established Astromaterials Curation Laboratory). Project costs assume 
nominal development of this laboratory. Curation functions would include long-term pristine sample 
storage, sample processing, and controlled distribution to outside investigators potentially around the 
world. As continues today with the Apollo lunar samples, the Martian samples would be amongst the most 
carefully studied materials in history, not only by biologists, but also by geologists, geochemists, and 
atmospheric scientists. While the estimated cost for a nominal facility is included in MRSH, the ongoing 
decades of curation and controlled distribution is outside the scope of this study. 

A comprehensive overview of the SRF design studies, including cost and background, can be found in 
[8], attached as Appendix D. 

Concept of Operations and Mission Design 
The sequence of operations in the proposed Orbiter Mission has been discussed throughout this report. 
Table 3-4 provides the mission and system parameters for the mission preliminarily planned for 2022. 

To be conservative, the use of the Atlas-551 has been used for costing; however, the mission would likely 
be able to use an Atlas with fewer strap-on solid rockets motors. 

This proposed mission is preliminarily planned for launch in 2022. The parameters in Table 3-4 reflect 
that opportunity. Table 3-5 compares mission parameters with the 2022 performance enveloping the 
performance challenges for the rest of the decade. The skipped opportunity listed for TEI is for the 
baseline of sending the orbiter first and the lander in the second opportunity, and returning in roughly the 
third opportunity (see Figure 3-5). 

The baseline mission sequence would send the orbiter in 2022 and the lander in 2024, with return in 
2026. Return to Earth would take ~9 months for most opportunities, but returning in 2022 through 2026 
would have the arrival of the EEV in Earth’s southern hemisphere, and would require a 6-month swingby 
to reach a northern hemisphere landing site such as UTTR. 
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Table 3-4. Mission Design Concept 
Parameter Value Units 

Orbit parameters (apogee, perigee, inclination, etc.) 500 km circular 
orbit, within  

+/-30 deg incl. 

– 

Mission lifetime 5 years 
Maximum eclipse period 42 minutes 
Launch site CCAFS – 
Total orbiter mass with contingency 943 kg 
Total EEV with contingency 47 kg 
Propellant mass without contingency 1,573 kg 
Propellant contingency 45 % 
Propellant mass with contingency 2,280 kg 
Launch adapter mass with contingency  
(included in orbiter mass) 

30 kg 

Total launch mass 3,270 kg 
Launch vehicle Atlas 551 type 
Launch vehicle lift capability 4,770 kg 
Launch vehicle mass margin 1,500 kg 
Launch vehicle mass margin (%) 31 % 

 

Table 3-5. Comparitive Mission Parameters 

Launch 
Year Type 

C3 
(km2/sec2) 

Atlas 551 
Capability (kg) 

Max MOI 
(km/sec) 

Return* 
TEI Depart (km/sec) 

Next Skipped 
2018 I 9.8 5,300 1.2 2.5 2.5 
2020 I 14.3 4,900 1.1 2.5 2.2 
2022 II 15.9 4,770 1.1 2.2 2.0 
2024 II 12.1 5,100 0.9 2.0 2.0 
2026 II 10.5 5,250 1.0 2.0 1.9 
2028 II 10.4 5,260 1.2 1.9 2.0 

*Next opportunity ~2 years after launch; skipped ~4 years after launch. 
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Figure 3-5. Generic Mission Timeline 

For this proposed Orbiter Mission, launch is scheduled for 9/2022, arriving at Mars in 8/2023, leaving 
Mars in 8/2026, and landing on Earth in 12/2027 (which would include the 6-month swingby to be able to 
land in the northern hemisphere). The launch window is assumed to be the traditional 20 days for Mars 
missions. 

Communications for the proposed Orbiter Mission would be through the Deep Space Network (DSN). 
Table 3-6 summarizes the need for coverage, consistent with previous Mars orbiters. Note that without 
science instruments, the data volume would be low, so X-Band would be adequate. The Decadal Survey 
guidelines indicate that Ka-Band should be used post 2018. It is believed that X-band might still be 
available; however, Ka-Band could be used, with a cost of $5M–$10M and insignificant impact on mass 
and volume. 

Table 3-6. Mission Operations and Ground Data Systems  

Downlink Information 
Nominal 
Phases Rendezvous Aerobraking Maneuvers 

Number of contacts per week 7 Continuous 14–21 Continuous 

Number of weeks for mission phase, 
weeks 

Throughout 3 weeks 9 months 6 days each 
x 12 

Downlink frequency band, GHz – 8.4 GHz X-Band X-Band X-Band X-Band 

Telemetry data rate(s), kbps 10 kbps 10 kbps 10 kbps 10 kbps 

Transmitting antenna type(s) and gain(s), 
DBi 

1.0 m HGA 1.0 m HGA 1.0 m HGA 1.0 m HGA 

Transmitter peak power, watts     

Downlink receiving antenna gain, DBi 34 m DSN 34 m DSN 34 m DSN 34 m DSN 

Transmitting power amplifier output, watts 17 watts 17 watts 17 watts 17 watts 

Total daily data volume, (MB/day) 170 Mb 170 Mb 170 Mb 170 Mb 

Uplink Information     

Number of uplinks per day 1 per day Several Several Several 

Uplink frequency band, GHz – 7.2 GHz X-Band X-Band X-Band X-Band 

Telecommand data rate, kbps 2 kbps 2 kbps 2 kbps 2 kbps 

Receiving antenna type(s) and gain(s), 
DBi 

1.0 m HGA 1.0 m HGA 1.0 m HGA 1.0 m HGA 
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Planetary Protection 
The orbiter must meet the requirements for Category III (forward planetary protection). This level of 
requirements has been implemented in all past Mars orbiters, with procedures like trajectory biasing, 
analysis, and selected bake-out of subsystems, all included in the cost. 

The main challenge for the proposed Orbiter Mission would be to meet the BPP requirements of Category 
V, restricted Earth return. Preventing contamination of Earth by potentially bio-hazardous Martian material 
would require highly reliable sample containment and ultra-safe entry and landing on Earth, as well as 
breaking-the-chain-of-contact with Mars in a way that would preclude return of Mars organisms outside of 
the sample containment. The current MSR architecture and plans reflect these implementation features, 
and the MSR technology program includes continued development of capabilities not yet fully 
demonstrated as outlined in the Technology Development Plan section. A PRA has been used to guide 
selection of techniques and will continue to be updated as trades and technology alternate paths are 
selected.  

Breaking-the-chain-of-contact has several features to it, including ensuring that the samples would be 
sealed in a reliable container. Nominally, the OS would be sealed into a container that would be brazed 
shut at the orbiter. In addition, there cannot be any Mars organisms outside the sealed container that 
could return to Earth. This could be implemented by minimizing Mars dust transfer from the MAV by 
keeping it in a non-contaminated cocoon, shedding atmospheric dust during launch, and allowing time for 
the OS to be in free-space before contact with the orbiter. The equipment deck of all the capture and 
transfer hardware could be ejected prior to leaving Mars if analysis determines it necessary. The EEV 
would be in a biobarrier, which would also provide micrometeoroid protection. A belt-and-suspenders 
approach is planned, diverting the orbiter into a non-Earth impact trajectory and designing the EEV so 
that all external surfaces reach sterilization temperatures upon entry.  

Risk List 
Table 3-7 lists the top mission and implementation risks for the proposed Orbiter Mission and MRSH. 
Figure 3-6 correlates the likelihood and impact on a 5x5 risk matrix (with risk level color coding of green = 
low, yellow = medium, and red = high). Table 3-8 is a key to risk assessment. 
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Table 3-7. Top Risks for the Proposed Orbiter Mission and MRSH 
Risk Level Description Impact Likelihood Mitigation 

1. Lander is late 
in delivery of 
the OS for 
rendezvous. 

M If the rendezvous is not 
completed in time for planned 
Earth return, the return would 
be delayed by 2 years.  

5 2 Carry the fuel to 
support a 2 or 
more year slip in 
return. 

2. OS capture 
difficulties might 
require several 
attempts. 

M Each attempt uses fuel and 
ultimately might cause 
delayed return. 

5 2 Carry the fuel to 
support such 
difficulties. 

3. Difficulty in 
meeting the 
restricted Earth-
return planetary 
protection 
requirements. 

M Some technologies are still 
needed to support the series 
of statistical mitigation factors. 
A statistically satisfactory 
solution set is needed for 
launch approval. The mission 
could be delayed until 
resolved and the design could 
become more complex. 

4 3 Parallel solutions 
are being pursued 
in the technology 
program, targeting 
completion by 
PDR. A PRA is 
used to guide 
choices.  

4. The NEPA 
process delays 
the start of the 
SRF.  

L The NEPA process has 
realized delays in BSL-4 
facilities, and the same could 
happen with the SRF. The 
mission would be delayed 
until the SRF is near 
complete. 

2 2 Build in additional 
schedule to 
accommodate as 
much as a 2-year 
delay. The 
schedule as 
costed has 
conservatism built-
in. Return could 
be delayed by 2 
years if needed. 
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Figure 3-6. 5 x 5 Risk Matrix  
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Table 3-8. Risk Level Definitions 

Levels 
Mission Risk Implementation Risk 

Impact Likelihood of 
Occurrence Impact Likelihood of 

Occurrence 

5 

Mission failure Very high, 
~10% 

Consequence or 
occurrence is not 
repairable without 
engineering (would 
require >100% of margin) 

Very high, ~70% 

4 

Significant reduction 
in mission return 
(~10% of mission 
return still available) 

High, ~5% All engineering resources 
will be consumed (100% 
of margin consumed) 

High, ~50% 

3 

Moderate reduction 
in mission return 
(~50% of mission 
return still available) 

Moderate, ~1% Significant consumption of 
engineering resources 
(~50% of margin 
consumed) 

Moderate, ~30% 

2 

Small reduction in 
mission return 
(~90% of mission 
return still available) 

Low, ~0.5% Small consumption of 
engineering resources 
(~10% of margin 
consumed) 

Low, ~10% 

1 

Minimal (or no) 
impact to mission 
(~99% of mission 
return still available) 

Very low, 
~0.1% 

Minimal consumption of 
engineering resources 
(~1% of margin 
consumed) 

Very low, ~1% 
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4. Development Schedule and Schedule 
Constraints 

High-Level Mission Schedule 
Figure 4-1 shows the development schedule for the proposed Orbiter Mission (planned for launch in 
2022) and the proposed SRF, which is the core of MRSH. It also shows an early NEPA process (with 
Notice of Intent [NOI] milestones) necessary to ensure adequate time to support return of samples in 
2027. Table 4-1 lists the duration of key phases of proposed Orbiter Mission development. 

 
Figure 4-1. Development Schedule for the Proposed Orbiter Mission 
and MRSH 

Table 4-1. Proposed Key Phase Duration 
Project Phase Duration (Months) 

Phase A – Conceptual Design 17 months 
Phase B – Preliminary Design 10 months 
Phase C – Detailed Design 22 months 
Phase D – Integration & Test 18 months 
Phase E – Primary Mission Operations 63 months 
Phase F – Extended Mission Operations None 
Start of Phase B to PDR 8 months 
Start of Phase B to CDR 20 months 
Project total funded schedule reserve Built in to schedule (~1 month/year) 
Total development time Phase B–D 50 months 
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Technology Development Plan 
Three areas require technology development: 1) rendezvous and capture, 2) BPP, including the EEV, and 
3) technologies for handling samples in the SRF.  

All three areas will be developed over about a 4-year period leading to TRL 6 by PDR as indicated in the 
development schedule above. The cost for technology development is included and identified as a line 
item in the overall mission and MRSH costs listed in Table 5-1.  

Rendezvous and Capture 
The following tasks are planned: 

• Combine a version of the OpNav camera flying on MRO with a ST-6 Draper ISC package for a 
complete autonav system. 

• Select and integrate autonav algorithms proven on Orbital Express, DS-1, and Deep Impact. 

• Develop a simple light source for proximity operation during eclipse. 

• Develop a UHF beacon and power source for the OS (bird collar and solar cell hardware) 

• Perform further refinement, trades, and testing of the capture system. 

• Integrate hardware in the loop testing.  

Except for the UHF beacon, enough work has been done to lend confidence that the tasks would be 
successful. The beacon for the OS is optional, but would provide some measure of backup in locating the 
OS. It would not be enabling. 

Back Planetary Protection 
BPP would require a complex and many-faceted approach and an end-to-end solution to meet the 
stringent restricted-Earth-return planetary protection requirements. .Systems engineering and PRA 
analysis would overlay these activities to provide the proper guidance and decision-making process that 
would lead to successfully development.  

Specific tasks preliminarily planned (plan will be kept flexible) are: 

• Develop sealing techniques for the OS. Explosive welding and brazing have been demonstrated 
at TRL 3–4. This work needs to continue and be down-selected within the first 2 years. 

• Study and develop dust mitigation techniques. There are several techniques available, but 
analysis still needs to be performed to down-select. 

• Develop a leak detection (preferably wireless) technique to ensure that the OS is not 
compromised. Preliminary proof of concept has demonstrated via a Small Business Innovation 
Research (SBIR) task in 2005.  

• Select materials for the OS, CV, and EEV to ensure meteoroid protection (and landing protection) 
with high probability. Initial considerations are aluminum with high-density foam OS, rubberized-
Kevlar “bag” CV, high density foams, and removable EEV meteoroid shields. In addition, 
detection of shield penetration could be used. Multiple solutions are available, but they need to be 
developed far enough in the first 1.5 years to be down-selected for further testing. Hyper-velocity 
testing of the Kevlar CV materials have been performed in the past but stopped prematurely due 
to loss of funding.  

• Refresh the EEV design, test existing TPS, and put developmental models through a variety of 
testing by PDR. 
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Mars Returned Sample Handling  
The main challenge for MRSH would be sample cleanliness while ensuring containment. A few areas 
need more development—double-walled containment vessels, rapid transfer ports, and double-walled 
gloves. In addition, robotics for sample manipulation and common carriers need to be developed. While 
these areas are not new to industry, they need tailoring to meet MRSH purposes. In addition, sterilization 
techniques need to be further studied and developed. 

Development Schedule and Constraints 
There is nothing unusual about the proposed Orbiter Mission that would indicate schedule issues at this 
point of planning. Care has been taken to adequately plan technologies and advanced development (i.e., 
with the EEV) to be completed prior to PDR.  

Launch opportunities occur roughly every 26 months; thus, if the spacecraft was not ready for launch, a  
2-year slip would occur.  
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5. Mission Life-Cycle Cost 
Costing Methodology and Basis of Estimate 
The proposed Orbiter Mission design and cost is provided by JPL’s Team X using their quasi-grassroots 
process. Combinations of grassroots, parametric analysis, and analogy models are used by each of the 
discipline chairs representing their implementing organizations. These models have been validated 
against actual costs of prior JPL missions.  

The Team X study was performed in October 2009. Costs have been modified to meet the Decadal 
Survey guidelines of 50% reserves for development (Phases A–D) and 25% for operations (Phase E).  

The EEV costs dates back to 2002, when NASA LaRC last completed a grassroots cost estimate based 
on their mature concept.  

All cost have been inflated to fiscal year (FY) 2015 dollars as requested by the Decadal Survey.  

Launch vehicle cost is as specified in the Decadal Survey ground rules for mission studies. 

MRSH cost estimates have 50% reserves, and are based on results of industry studies (described in 
Appendix D). 

Technology development costs are based on estimates from the potential implementing organizations at 
JPL and other NASA centers, and have 50% reserves. 

Cost Estimates 
Table 5-1 summarizes the total mission costs for the proposed Orbiter Mission, and the cost estimate for 
MRSH through two years of operations for testing the sample before potential release. 
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Table 5-1. Total Estimated Mission Cost Funding Profile 
(FY Costs in Real Year Dollars, Totals in Real Year and 2015 Dollars)  

FY 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 
Total 
RY 

Total 
FY15 

ORBITER MISSION                                 

Pre-Phase A 10 10                         20 21 

Technology Development 20 47 58 32                     157 149 

Development A–D                                 

 Mission PM/SE/MA   1 6 19 27 27 27               107 92 

 EEV     2 6 9 9 9               35 30 

 Orbiter    5 27 62 92 100 90               376 325 

 MSI&T     1 5 15 16 17               54 46 
 Ground Data System 
 Dev     1 3 4 4 4               16 16 

 Mission Design     1 4 6 6 6               23 19 

 Total A–D w/o Reserves   6 38 99 153 162 153               611 531 

 A–D Reserves   3 19 50 77 81 77               307 265 

Total A–D Cost   9 57 149 230 243 230               918 796 

Launch Services         100 129 70               299 257 

Phase E Costs               16 16 17 18 13     80 62 

Phase E Reserves               4 4 4 5 3     20 15 

Total Phase E               20 20 21 23 16     100 77 

DSN         1 1 1 9 10 10 10 8     50 36 

Education/Outreach         1 1 1 1 1 1 1 1     8 7 

Total Mission Costs 30 66 115 181 332 374 302 30 31 32 34 25     1552 1343 

                                  

MRSH                                 

Technology Development 5 10 12 8                     35 33 

MRSH Dev & Operations 4 10 12 27 12 218 22 65 38 32 33 32 22 10 537 438 

Total MRSH 9 20 24 35 12 218 22 65 38 32 33 32 22 10 572 471 

Notes: MSI&T—Mission System Integration and Test and preparation for operations. 
  Includes all costs to NASA including estimated DSN costs. 
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Appendix A. Acronyms 
BOL beginning of life 

BPP back planetary protection 

BSL bio-safety level 

CBE current best estimate 

CML concept maturity level 

DARPA Defense Advanced Research 
 Projects Agency 

DOD Department of Defense 

DOE Department of Energy 

DSN Deep Space Network 

EDL entry/descent/landing 

EEV Earth entry vehicle 

EOL end of life 

ESA European Space Agency 

FY fiscal year 

HGA high gain antenna 

ISC Inertial Stellar Compass 

JSC Johnson Space Center 

KSC Kennedy Space Center  

LaRC Langley Research Center 

MAV Mars ascent vehicle 

MEL master equipment list 

MEV maximum expected value 

MOI Mars Orbit Insertion 

MRSH Mars Returned Sample Handling 

MSR Mars Sample Return 

NEPA National Environmental Policy Act 

OS orbiting sample 

PDR Preliminary Design Review 

PRA probabilistic risk assessment 

RCS  reaction control system 

RY real year 

SBIR Small Business Innovation 
 Research 

SEP solar electric propulsion 

SRF sample receiving facility 

TEI Trans-Earth Injection 

TRL technology readiness level 

UHF ultra-high frequency 

UTTR Utah Test and Training Range 
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Appendix C. Orbiter Master Equipment List 
from Team X Study 
 

 

Component Flt Units CBE/Unit 
(kg/unit) CBE (kg) Cont. CBE + Cont. 

(kg)

Sun Sensor 1 14 0.01 0.06 10% 0.07
Star Tracker 1 2 1.48 2.95 30% 3.84
IMU 1 2 4 8 5% 8.4
Electronics 1 3 0.99 2.97 10% 3.27
OpNav Camera Assembly (Hardware Only) 2 7.5 15 30% 19.5
OpNav Algorithms and Software 1 0 0 0% 0
Shielding: 1 0 0 0% 0

Processor:  MSAP Enhanced SFU (3U)  133MHz 2 0.55 1.1 30% 1.43
Memory :  MSL NVM / Camera Card (NR) 2 1.2 2.4 30% 3.12
Telecom I/F:  MSAP MTIF Card (6U) 2 0.77 1.54 30% 2
General I/F # 1:  MSAP SIA Card  (6U) 2 0.8 1.6 30% 2.08
General I/F # 2:  none (4000) 2 0 30% 0
Custom/Special Function Board #1:  CRC Card (NR) 2 0.4 0.8 30% 1.04
CDS Backplane:  MSAP Backplane 2 0.9 1.8 30% 2.34
CDS Chassis:  MSAP Chassis 203x272x204 -9 cards 2 4 8 30% 10.4
CDS Power Supply:  MSAP PCC DC -DC Converter:  5 
V, 3.3V and +/-12V. 2 0.8 1.6 30% 2.08

MREU:  MSAP Analog/Discrete MREU 2 0.8 1.6 30% 2.08

Solar Array 1 20.17 20.17 30% 26.22
Li-ION (Secondary Battery) 3 19.2 57.6 30% 74.88
Chassis 1 6.37 6.37 30% 8.28
Array Segment Switches* Boards 1 0.8 0.8 30% 1.04
Load Switches Boards 2 0.8 1.6 30% 2.08
Thruster Drivers* Boards 4 0.8 3.2 30% 4.16
Pyro Switches* Boards 2 0.8 1.6 30% 2.08
Houskeeping DC-DC Converters* Boards 2 1 2 30% 2.6
Power/Shunt Control* (Pwr Bus Ctrl) Boards 1 1 1 30% 1.3
Battery Control Boards 3 0.8 2.4 30% 3.12
Diodes* Boards 1 0.4 0.4 30% 0.52
Shielding 1 1.66 1.66 30% 2.16

Attitude Determination and Control System

Command and Data System

Power
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Component Flt Units CBE/Unit 
(kg/unit) CBE (kg) Cont. CBE + Cont. 

(kg)

Gas Service Valve 4 0.23 0.92 2% 0.94
HP Latch Valve 6 0.35 2.1 2% 2.14
Solenoid Valve 4 0.35 1.4 2% 1.43
HP Transducer 2 0.27 0.54 2% 0.55
Gas Filter 2 0.11 0.22 2% 0.22
Temp. Sensor 4 0.01 0.04 2% 0.04
Liq. Service Valve 2 0.28 0.56 2% 0.57
Test Service Valve 2 0.23 0.46 2% 0.47
LP Transducer 8 0.27 2.16 2% 2.2
Liq. Filter 2 0.72 1.44 2% 1.47
LP Latch Valve 8 0.35 2.8 2% 2.86
Temp. Sensor 20 0.01 0.2 2% 0.2
Lines, Fittings, Misc. 1 3.6 3.6 50% 5.4
DM Monoprop Thrusters 2 16 0.17 2.72 10% 2.99
Biprop Main Engine 4 8.65 34.58 20% 41.5
Fuel Pressurant Tank 1 8.99 8.99 30% 11.68
Ox Pressurant Tank 1 6.52 6.52 30% 8.48
Fuel Tanks 2 18.94 37.88 30% 49.25
Oxidizer Tanks 1 30.39 30.39 30% 39.51

Primary Structure 1 145.7 145.7 30% 189.41
Secondary Structure 1 19.1 19.1 30% 24.83
Solar Array Drive Assemblies 1 4.7 4.7 30% 6.11
Solar Array Latch/Release + Booms 1 2.5 2.5 30% 3.25
Antenna Gimbal Assemblies 1 6.7 6.7 30% 8.71
Sample Capture and Transfer (Struc & Mech) 1 67 67 30% 87.1
Aerobraking Panel 1 8.6 8.6 30% 11.18
Balance Mass 1 6.59 6.59 30% 8.57
Cabling Harness 1 32.97 32.97 30% 42.86
Adapter, Spacecraft side 1 22.57 22.57 30% 29.34

X/X-HGA 1.0m diam Parabolic 1 1.8 1.8 20% 2.16
X-LGA (8dB) Cassini 2 0.2 0.4 20% 0.48
UHF-LGA MSL Helix 1 0.56 0.56 10% 0.62
SDST X-up/X down 2 2.7 5.4 10% 5.94
Electra 2 5.1 10.2 10% 11.22
X-band SSPA, RF=15W* 2 1.5 3 10% 3.3
X-band Diplexer, high isolation 2 0.8 1.6 10% 1.76
Waveguide Transfer Switch (WGTS) 2 0.38 0.76 10% 0.84
Coax Transfer Switch (CXS) 3 0.13 0.39 10% 0.43
Hybrid Coupler 1 0.02 0.02 10% 0.02
X-band Rotary Joint 2 0.25 0.5 10% 0.55
Filter, low power 1 0.2 0.2 20% 0.24
Coax Cable, flex (190) 8 0.16 1.31 25% 1.64
WR-112 WG, rigid (Al) 6 0.43 2.58 25% 3.23
Coax Cable, flex (120) 5 0.09 0.42 25% 0.53

Structures

Telecomm

Propulsion
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Component Flt Units CBE/Unit 
(kg/unit) CBE (kg) Cont. CBE + Cont. 

(kg)

Multilayer Insulation (MLI) 32 0.38 12 30% 15.6
General 38.325562 0 0 0% 0
   Paints/Films 10 0.09 0.86 30% 1.12
General 1 0.84 0.84 0% 0.84
   Isolation (G-10) 200 0 0.86 30% 1.12
Custom 30 0.05 1.5 30% 1.95
Propulsion Tank Heaters 6 0.1 0.6 20% 0.72
Propulsion Line Heaters 20 0.1 2 15% 2.3
Thermistors 60 0.01 0.6 10% 0.66
Mechanical 30 0.05 1.5 30% 1.95
Other Components 6 0 0 0% 0
OS Capture - MLI 10 0.5 5 30% 6.5
OS Capture - Cond Iso 6 0.1 0.6 30% 0.78
OS Capture - Surf 5 0.05 0.25 30% 0.33
OS Capture - Htrs 10 0.02 0.2 30% 0.26
OS Capture - Thermostats 20 0.02 0.3 15% 0.35
OS Capture - Temp Sensors 50 0.02 1 10% 1.1

Thermal
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Appendix D. Sample Receiving Facility 
Planning Article 
The following article “Planning Considerations for a Mars Sample Receiving Facility: Summary and 
Interpretation of Three Design Studies” provides a comprehensive overview of the SRF design studies, 
including cost and background. 

Reprinted with permission from Beaty et al., “Planning Considerations for a Mars Sample Receiving 
Facility: Summary and Interpretation of Three Design Studies,” Astrobiology 9(8): 745–758, 2009, Mary 
Ann Liebert, Inc., publishers, www.liebertpub.com/ast. 



Research Article

Planning Considerations for a Mars Sample
Receiving Facility: Summary and Interpretation

of Three Design Studies

David W. Beaty,1 Carlton C. Allen,2 Deborah S. Bass,1 Karen L. Buxbaum,1 James K. Campbell,1,*

David J. Lindstrom,3 Sylvia L. Miller,1,* and Dimitri A. Papanastassiou4

Abstract

It has been widely understood for many years that an essential component of a Mars Sample Return mission is a
Sample Receiving Facility (SRF). The purpose of such a facility would be to take delivery of the flight hardware
that lands on Earth, open the spacecraft and extract the sample container and samples, and conduct an agreed-
upon test protocol, while ensuring strict containment and contamination control of the samples while in the SRF.
Any samples that are found to be non-hazardous (or are rendered non-hazardous by sterilization) would then be
transferred to long-term curation. Although the general concept of an SRF is relatively straightforward, there has
been considerable discussion about implementation planning.

The Mars Exploration Program carried out an analysis of the attributes of an SRF to establish its scope,
including minimum size and functionality, budgetary requirements (capital cost, operating costs, cost profile),
and development schedule. The approach was to arrange for three independent design studies, each led by an
architectural design firm, and compare the results. While there were many design elements in common iden-
tified by each study team, there were significant differences in the way human operators were to interact with
the systems. In aggregate, the design studies provided insight into the attributes of a future SRF and the complex
factors to consider for future programmatic planning. Key Words: Mars—Sample Receiving Facility (SRF)—
Mars Sample Return (MSR)—Curation—Biosafety—Test protocol—Sample preservation—Containment—Clean
room—NASA—Planetary protection. Astrobiology 9, 745–758.

1. Introduction

Arobotic mission to collect samples of Mars and trans-
port them to Earth has been considered in one form or

another for more than three decades (e.g., NRC, 1978, 1990a,
1990b, 1994, 1996, 2002, 2007; MEPAG ND-SAG, 2008, and
references therein). Although different variants of this mission
over the years have taken different names, we refer to the
mission described in this paper as Mars Sample Return, or
MSR. In an engineering sense, MSR as a flight mission is one
of the most complex undertakings NASA and its European
partners have ever considered—there are some fascinating
challenges related to the flight system (see, e.g., Bar-Cohen
et al., 2005; Gershman et al., 2005; Mattingly et al., 2005; Ste-
phenson and Willenberg, 2006; iMARS, 2008; Moura et al.,
2008; Backes et al., 2009). In addition to the complexities of the

flight system, the planning for management of the samples
once they arrive on Earth is equally critical. Perhaps the most
important single element of the ‘‘ground system’’ is a facility
referred to as the Sample Receiving Facility (SRF), whose
purpose would be to receive the returned spacecraft, extract
the sealed sample container, open it to access the samples, and
then carry out a set of tests under strict containment condi-
tions to determine whether the samples are hazardous.

The SRF element of the overall mission is mandatory be-
cause of international planetary protection agreements (see,
e.g., Atlas, 2008; COSPAR, 2008). The NRC (1997) pointed
out that, though the probability of extant martian life in such
a returned sample is very low, it is nonzero. Because of this, a
sample returned from Mars would be subject to the very
rigorous rules and practices in place to protect Earth from the
potential risk of extraterrestrial life. The interested reader can

1Mars Program Office, and 4Science Division, Jet Propulsion Laboratory, California Institute of Technology, Pasadena, California.
2NASA Johnson Space Center, Houston, Texas.
3NASA Headquarters, Washington, DC.
*Retired, Mars Program Office, Jet Propulsion Laboratory, California Institute of Technology, Pasadena, California.
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refer to the specifics of these policies at COSPAR (2008) and
MEPAG ND-SAG (2005, 2008). Although the purpose of the
policy is clear, there has been considerable debate about the
nature of the facility required to implement it.

The purpose of this paper is to summarize a set of studies
that were undertaken in 2003 to help constrain the minimum
facility for policy compliance, with a specific goal of defining
its probable basic attributes and estimating its cost. Although
MSR is not currently approved by any of the international
space agencies, this information will be needed prior to
planning the budget and timeline for the SRF should MSR
proceed in the future.

1.A. History and context

The first in-depth discussion of facility planning for an
MSR-related SRF was carried out in connection with planning
for the MSR 2003–2005 Project. The term ‘‘Mars Receiving
Facility’’ was introduced at the Mars Sample Handling,
Distribution, and Analysis Workshop (D. McCleese and M.
Drake, Chairs), which was held at Caltech in February 1999.
This facility concept was renamed later that year, however,
to the more generic ‘‘Sample Receiving Facility’’ (or SRF) by
NASA’s newly formed Mars Returned Sample Handling
team because of the possibility that such a facility might be
used in the future for samples originating from planetary
objects other than Mars.

Reports from studies and workshops during the decade
leading up to the 2003–2005 MSR effort established the context
for SRF design and implementation. In 1995, NASA asked the
National Research Council (NRC) to conduct a study per-
taining to sample return and address the key issues1 associ-
ated with the potential risks to Earth of samples returned from
Solar System bodies, such as Mars. The NRC panel focused
principally on Mars and produced a report (NRC, 1997) that
became a cornerstone for much of the planetary protection–
related work of the MSR 2003–2005 Project. In addition, the
NASA Mars Sample Handling and Requirements Panel
(MSHARP) made recommendations (Carr et al., 1999) re-
garding what is required to certify returned samples as non-
hazardous and the considerations associated with sample
receiving, curation, and distribution. MSHARP recommended
that the samples be treated as hazardous until proven other-
wise, consistent with the NRC (1997).

Because the earlier reports provided advice at a fairly
general level, the NRC followed up with a study of the cri-
teria for release of samples from biocontainment in an SRF
(NRC, 2002). Of relevance to the present study, the report
recommended that only the most basic operations should be
conducted inside the facility, and it should be designed to the
smallest and simplest possible scale consistent with its dual

roles as a biological containment and clean-room facility,
with detailed protocols and procedures for handling and
testing martian samples. This report additionally argued that
it would take at least 7 years in advance of the anticipated
return of martian samples to plan and construct an SRF.

Beginning in 1997, NASA sponsored a series of workshops
(e.g., DeVincenzi et al., 1999; Race and Rummel, 2000; Race
et al., 2001a, 2001b) to prepare a first draft of the test protocol
that would evaluate the safety of returned martian samples.
The overall objective was ‘‘to produce a draft protocol by
which returned martian sample materials could be assessed
for biological hazards and examined for evidence of life (ex-
tant or extinct), while safeguarding the purity of the samples
from possible terrestrial contamination.’’ The resulting Draft
Test Protocol (Rummel et al., 2002) was published with the
expectation that there would be continued revisions as more
information became available about Mars and analytical
techniques improved. The Draft Test Protocol is described in
greater detail below, because it served as a source of design
requirements for the SRF studies summarized here.

NASA’s MSR 2003–2005 Project advanced as far as its
Preliminary Design Review before it was cancelled in 2000
(O’Neil and Cazaux, 2000). NASA recognized, however, that
if an MSR project were restarted in the future, it must include
realistic planning parameters for the SRF, including cost,
schedule, and size. Therefore, planning activity for the SRF
continued through 2004, several years beyond the cancellation
of the flight mission. A major aspect of this planning was a set
of three independent competed industry studies that were
carried out in 2003–2004. These studies have formed the basis
for a much clearer understanding of the possible require-
ments, design, cost, timeline, and operational considerations
for an MSR-related SRF and are the focus of this paper.

2. Methods and Conceptual Requirements

No individual facilities currently exist that meet all the
requirements of the SRF (which are described in a following
section) (see also Atlas, 2008). Moreover, there are technical
reasons related to achievement of the necessary standards of
cleanliness, which led us to conclude that it was very un-
likely to achieve an acceptable SRF by modifying an existing
building. Thus, for the purpose of this study, we focused
only on the planning of a new facility. This would constitute
a reference point to which possible alternative options re-
lated to modification of existing facilities could be compared
in the future.

In response to a NASA-originated solicitation, seven let-
ters of interest were received in May 2003. Through an
evaluation board, three architectural design teams were se-
lected to carry out separate $200 thousand, 6-month studies.
Each team had industry experts who specialize in clean-
room design, biohazard considerations, aseptic processing,
robotics, and advanced instrumentation. The three teams
were led by Industrial Design and Construction (IDC) of
Portland, Oregon; Lord, Aeck, Sargent (LAS) of Atlanta,
Georgia; Flad & Associates (FLAD) of Madison, Wisconsin.
The three industry teams operated independently and de-
livered their analyses in 2004 in the form of final reports to be
used by NASA for future planning.

Each of the architectural design teams was asked to con-
duct a design study and also provide a cost estimate for an

1The NRC (1997) addressed the following issues: (a) the potential
and probability for a living entity to be included in a sample re-
turned from another Solar System body, in particular Mars; (b) the
scientific investigations that should be conducted to reduce uncer-
tainty in the above assessment; (c) the potential for large-scale effects
on the environment resulting from the release of any returned entity;
(d) the status of technological measures that could be taken on a
mission to prevent the unintended release of a returned sample into
Earth’s biosphere; and (e) the criteria for controlled distribution of
sample material, taking note of the anticipated regulatory frame-
work.
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SRF that operates at a containment level equivalent to
Biosafety Level 4 (BSL-4). For the purpose of the analysis, it
was assumed that the SRF would receive samples from
Mars collected by a mission launched in 2013, with the
samples returned to Earth at the end of 2016, by which time
the SRF would have been certified to receive samples. The
teams were asked to prepare designs that would meet re-
quirements for (a) ensuring containment of potential non-
terrestrial biological material in the sample, (b) preventing
contamination of the sample by terrestrial contaminants
(biological and inorganic materials), and (c) permitting pre-
liminary examination, hazard assessment, and life-detection
analyses of the samples.

2.A. Draft test protocol

The design teams were told that the SRF concepts must
permit implementation of the Draft Test Protocol (Rummel
et al., 2002). This document lays out an approach for returned
samples to be subsampled and subjected to ‘‘sufficient testing
to evaluate them against the release criteria.’’ The Protocol
itself has three main segments: physical=chemical proces-
sing, life-detection testing, and biohazard testing. In the
Protocol, these tests are defined, and flow charts are used to
complement the text in describing the conceptual flow
through the test process. There is emphasis throughout on
approaches to sample examination that are credible, thor-
ough, and informative while maintaining a priority for
sample preservation—both in quantity and quality. The de-
velopers of the Protocol were careful to point out that the
tests must be sufficient to answer the key questions con-
cerning possible life and biohazard while preserving, to the
greatest extent possible, the quantity of sample available for
future science. Therefore, the Draft Test Protocol ‘‘attempts a
compromise between the desire to destructively analyze only
a small proportion of the returned sample by planetary
protection testing, and the need to assure safety by testing all
portions of all samples.’’ All the while, the sample portions
preserved for science must remain pure (uncontaminated)
and unaltered to the greatest extent possible.

2.B. Facility scope

For the purpose of the industry studies, long-term, major
scientific research in the SRF was not to be considered—
either the samples meet the release criteria and are allocated
to non-containment laboratories or additional facilities at the
SRF must be created. The design teams were told that SRF
concepts under consideration should represent the minimum
facility to implement the Draft Test Protocol on representa-
tive samples within 6–9 months of sample receipt. To comply
with the Draft Test Protocol, the teams were to assume the
need for testing on live animals (although it was recognized
that this need might eventually be eliminated). Further, they
were to address whether it would be preferable to include
this functionality in the SRF or make use of some secondary
facility that meets the SRF containment requirements though
not necessarily the sample cleanliness requirements.

The design concepts for the SRF had to provide for the
following:

(1) Receiving and opening the spacecraft, removing the
samples;

(2) Sample splitting and packaging as required to provide
subsamples for further testing as specified in the Draft
Test Protocol;

(3) The capability to sterilize subsamples for analysis
outside of containment;

(4) The sterilization of any waste products from the SRF
that might have been exposed to martian samples;

(5) The capability to prepare and package martian sam-
ples that have been certified non-hazardous for trans-
fer to a Mars Sample Curation Facility and distribution
for further science investigations.

2.C. Containment and sample purity

The special considerations of biocontainment, coupled
with the limited amount of precious sample and the scientific
requirements for sample purity, were fundamental to the
industry concept studies. For the purposes of the studies,
contamination of returned martian samples fell into three
broad categories, based on expected and proposed areas of
scientific investigations: biological, organic, and inorganic. In
practice, an investigation in one of these areas might not be
adversely affected by contamination in a different area.
However, the first-order principle was that all three cate-
gories must be considered together. A report by Neal (2000)
on behalf of the NASA Curation and Analysis Planning
Team for Extraterrestrial Materials (CAPTEM) addresses
these issues in some detail. CAPTEM’s recommendations,
like those of the NRC (2002), recognized a major technical
obstacle to designing the SRF: the problem of combining
high-level biological containment with clean-room condi-
tions. For example, when considering design of the con-
tainment facility for potentially hazardous samples, it is
expected that samples would be stored under negative air
pressure with respect to the outside laboratory to maximize
biocontainment. By contrast, non-hazardous samples that
must be kept pristine are typically stored under positive air
pressure to minimize contamination. This illustrates the un-
usual requirement for an SRF to maintain both sample con-
tainment and cleanliness.

A significant part of the scientific purpose of MSR would
be to evaluate returned martian samples for evidence of
martian prebiotic chemistry, martian life itself, or both. Since
Earth-sourced contaminants, particularly organic molecules,
can give a false-positive signal, contamination control would
be an essential aspect of the mission. It would be essential to
sterilize and clean all elements that the samples contact be-
tween their native state on Mars and their analysis in in-
struments on Earth. An implication for the SRF is that the
interior of the isolator cabinets, the trays, the sample con-
tainers, the sample-contact tools, and the sample chambers of
the organic detection instruments would need to be cleaned
to the same standards as for the sample-contact surfaces of
the flight system. The standards and protocols for achieving
this would have to be established, but this was not an as-
sumption or SRF requirement for the study teams.

2.D. US site selection issues

If it is decided to proceed with selection of a location for an
SRF, several issues would need to be addressed. First, one of
two general selection processes would have to be chosen:
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either an internal down-select process or an external nomina-
tion process. The former would entail that a national agency,
such as NASA, progressively narrow down on a site that meets
its needs; the latter would involve a competition among can-
didate sites proposed by advocates. Although there are ad-
vantages and disadvantages to each approach, it is particularly
worth noting that the competitive process would take signifi-
cantly more time, and this would need to be taken into account
in the planning and possibly costing. Second, any pass=fail
threshold site criteria would need to be established. These
might include perimeter security, government land ownership,
access to transportation and utilities, avoidance of legally
protected areas, and so on. Third, a set of evaluation criteria
would need to be established to determine relative prioritiza-
tion of candidate sites that pass the threshold criteria. In the US,
it is required by the National Environmental Policy Act (NEPA)
that the potential environmental impacts be considered early in
the decision-making process, but other additional criteria
might include fewest land use conflicts, user accessibility and
convenience, risk due to natural hazards, and cost (including
the cost of mitigating natural hazards). Finally, partnering
options (of many different types) might play a significant role
in improving the cost, efficiency, or management of the SRF.
For example, placing the SRF adjacent to an existing BSL-4 lab
might result in certain efficiencies, and this would clearly have
site selection implications.

2.E. Costing guidelines

To prepare a cost estimate, the teams were given the fol-
lowing additional assumptions:

(a) The launch of the MSR mission was to occur in No-
vember 2013, and the assumed arrival of the sample
back on Earth was July 2016.

(b) Cost estimates for the analytical capabilities, both ac-
quisition and implementation, had to include multi-
spectral imaging, microscopy, mass comparison,
radiation counting, gas chromatography–mass spec-
trometry, Raman spectroscopy, X-ray diffraction, X-ray
tomography, X-ray fluorescence, atomic force micros-
copy, and scanning electron microscopy.

(c) No land-acquisition costs were included. The site for
the SRF is treated as a vacant lot in an urban area. That
is, roads, power, water and sewer are accessible.

(d) All tasks associated with NASA personnel were to be
budgeted separately.

(e) All costs related to the external science community
were to be budgeted separately.

3. Existing Facility Analogues for SRF Functionalities

As discussed above, there is no single facility in the world
that would meet all the assumed requirements of the SRF.
However, there are separate important facility engineering
analogues for most of the aspects of the SRF, and in many
respects the essence of the problem is in integrating these
different aspects in a way that has never been done before.

3.A. Astromaterials Curation Laboratories, Houston, TX

An important model for the facilities issues associated
with sample preservation is the Astromaterials Curation

Laboratories at NASA’s Johnson Space Center. This complex
is organized into a set of curation laboratories within two
interconnected buildings. Thus, they share certain facility
infrastructure (air, power, water), technical workforce,
management, and perimeter security. The different sample
collections (lunar rocks and soil, meteorites, cosmic dust,
comet dust, solar wind atoms) are curated under different
conditions, which are appropriate to the nature of the sam-
ples and the nature of the scientific questions these samples
are being used to address. These labs are equipped to pro-
cess, prepare, and distribute samples cleanly to science in-
vestigators across the globe.

The curation facility that is most relevant to returned
martian samples is the Lunar Sample Laboratory, where the
Apollo lunar samples are curated. These samples are stored
in positive pressure, high-purity nitrogen gloveboxes within
class 1,000 clean rooms. Concentrations of water vapor and
oxygen in the gloveboxes are maintained at or below 50 ppm
and 20 ppm, respectively. The only materials to come into
contact with the samples during processing are Teflon and
precision-cleaned stainless steel and aluminum. These mate-
rials and procedures were developed to minimize inorganic
and particulate contamination of the lunar rocks and soils.

3.B. Biosafety Level 4 laboratories

An alternative approach to evaluate requirements and key
parameters for SRF planning was to consider analogous as-
pects of the planning, construction, and certification histories
of BSL-4 laboratories (CDC=NIH, 2007; U.S. Department of
Health and Human Services, 2007). As of 2004, there were six
such labs or lab complexes in North America (Canadian
Science Centre, Winnipeg, Canada; Centers for Disease
Control and Prevention, Atlanta, Georgia; Georgia State
University, Atlanta, Georgia; Southwest Research Institute,
San Antonio, Texas; United States Army Medical Research
Institute for Infectious Diseases, Ft. Detrick, Frederick,
Maryland; and the University of Texas Medical Branch,
Galveston, Texas), several of which had either recently been
built or had recently added new buildings. Experience with
these six facilities showed that the time from planning to
certification in 2004 averaged about 8 years, though there
was significant dispersion about this mean. However, BSL-4
laboratories do not have a requirement to keep their samples
in pristine condition, so the relevance of the BSL-4 analogy
was open to questions (Race and Hammond, 2008).

3.C. Lunar Receiving Laboratory (LRL)

An important precedent for SRF planning was the devel-
opment of an analogous facility to support the return of lu-
nar samples by the Apollo Program beginning in 1969. While
in containment at the LRL, the samples were evaluated with
a test protocol that had been developed in meetings at the
Baylor College of Medicine in Houston; hence the name
‘‘Baylor Protocol’’ (Allton et al., 1998). The LRL and the
Baylor Protocol were used for the Apollo 11, 12, and 14
missions, after which testing for biological hazards in the
lunar samples was deemed unnecessary and was terminated.

There are several significant differences between the LRL
and a future SRF. First, the amount of material to be returned
by a MSR mission is assumed to be about 0.5 kg (iMARS,
2008; MEPAG ND-SAG, 2008), as compared to hundreds of
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kilograms returned by Apollo. Samples from six of the
Apollo missions passed through the LRL, but only those
from the first three missions did so under biological con-
tainment conditions. Second, the LRL was designed to
quarantine the astronauts, their capsule, and the lunar rock
and regolith samples, whereas the SRF would be designed
for sample containment and contamination control only.
(Sample containment refers to the protection of humans and
the environment from sample hazards, whereas contamina-
tion control refers to the protection of sample purity.) Third,
the process for securing approvals for construction of facili-
ties has changed significantly. The LRL was completed in
five years: initial planning for the LRL began in 1964, con-
struction took place from 1966–1967, operational tests began
in 1968, and certification was completed in early 1969
(Mangus and Larsen, 2004). A timeline this rapid is incon-
ceivable today, primarily due to the passage of NEPA, which
was signed into law on January 1, 1970. NEPA requires
federal agencies to evaluate their proposed projects for po-
tential environmental impacts, and the public must be
allowed to comment on the evaluation. Though federal
agency evaluations and subsequent public comment are
time-consuming endeavors, they are to be considered in as-
sessment of project alternatives prior to NASA taking steps
to commit to an irreversible path.

4. SRF Concept Results

The design concepts submitted by the industry teams
serve to highlight similarities and differences in how an SRF
design might be approached in the future as well as key
areas in which technology gaps would need to be filled.

4.A. Primary functional attributes of an SRF

There is a set of attributes that all three SRF concepts have
in common. Although the teams made different im-
plementation choices, each design includes the following:

(1) Receiving room to handle all Earth-return flight hardware.
The Earth entry flight element of MSR would deliver
the martian samples to Earth’s surface with the sample
canister intact. Regardless of what landing site is se-
lected, the SRF designs assume that terrestrial organ-
isms would contaminate the exterior of the return
spacecraft. The SRF would need to be able to receive all
the returned flight hardware and have a means by
which to extract the samples from within the space-
craft containment systems without incurring contami-
nation by abundant terrestrial life and without
alteration of the samples.

(2) Secondary containment barrier. The SRF concepts all
would provide a secondary containment barrier
equivalent to structures found in BSL-4 laboratory
complexes to back up the function of primary con-
tainment barriers. Space within this barrier is typically
separated from the outside environment by an airlock
and a sterilization system such as a chemical shower.

(3) Primary containment barrier. Within the containment
facility, there would be isolation cabinets, within
which a higher level of cleanliness could be main-
tained. In each design, these cabinets would provide
the primary barrier between the sample and the envi-

ronment, but the implementation details vary consid-
erably (e.g., number, connectivity, approach to sample
handling) as described below.

(4) Clean spaces for activities involving the pristine samples. All
SRF designs would provide spaces within the primary
containment barrier(s) where five different functions
could be performed. These spaces would have the
common attribute of being as close to pristine as possible
to preserve sample purity and assure integrity of sample
assessments. The necessary tools and instrumentation
would be accommodated, though the approaches do
vary. For example, instrumentation might be inside
cabinets or on laboratory benches, depending on the
specific approach to the containment barriers and sam-
ple manipulation. The five main functions would be:

(a) Initial sample characterization
(b) Pristine sample storage
(c) Space and tools for subdividing the samples
(d) Instruments and space needed for life detection
(e) Instruments and space needed for hazard assessment

(5) Means of moving samples and subsamples between func-
tional elements. All SRF designs address the need to
move samples and subsamples between pristine stor-
age and various test or processing stations while
maintaining containment and cleanliness standards.
The SRF must also provide systems for detailed record
keeping—essentially an early phase of sample curation.

(6) Air-handling system. One of the fundamental principles
of biosafety is to have a system of air pressure gradi-
ents, so that potentially hazardous samples would be
at a low air pressure relative to the human operators
and the external environment. If something should
leak, air flows toward, rather than away, from the
potential hazard. Therefore, a major facility subsystem
would be the air-handling capability.

(7) Waste sterilization system. It must be possible to sterilize
solid and liquid waste products from the containment
lab prior to release into the external environment.

(8) Capability to engage observers outside the containment lab
both locally and remotely. There would be intense sci-
entific and public interest in the returned martian
samples. Given that the SRF would be engineered for
minimal size and cost, only a limited number of people
would be able to work in the containment labs. All
teams concluded that it would be desirable to provide
for an expanded set of people outside the containment
barrier who have two-way communication in real time
with the scientific and technical staff who are physi-
cally carrying out the various tests and other actions
within the containment lab. There might be a need to
accommodate scientists outside the barrier who would
be both local (i.e., at the facility) and remote (i.e., at
their home institutions).

(9) Office space for permanent staff, including management, re-
search, and administrative. The SRF would need to pro-
vide for sufficient office space for the permanent staff.

(10) Office space for guest staff. Offices and conference rooms
would need to be provided for outside researchers.
This would be particularly important during the time
martian samples are under primary evaluation in the
facility.
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(11) Laboratory and engineering support facilities. Several
types of facility support functions would need to be
addressed, including cleaning and sterilization of
equipment, instrumentation support and calibration,
and provision of purified water and gases.

(12) Facility security system. When returned, the martian
samples would be entities of singularly high value.
Physical security to protect against theft, vandalism,
and terrorism would be required.

(13) Other. To ensure containment and contamination con-
trol, the SRF would require operator safety systems
such as fire protection, emergency oxygen supplies, an
uninterruptable power supply, and other backup sys-
tems. The SRF would need to be operated under con-
trolled conditions, including humidity, temperature,
and potentially inert gas. The facility would need the
capability to test and monitor all its essential safety
systems and their backups. The facility must be able to
maintain containment under a variety of off-nominal
conditions, including power failure.

4.B. FLAD team concept

The FLAD team developed a preliminary concept of con-
tainment and identified the aspects of the preliminary concept
that would require additional research before the concept
could be developed further. They proposed a design that
features three types of containment laboratories, each with
unique functions. These laboratories would be located above
utility and waste-treatment spaces and below air-handling
spaces with roof exhausts. This design is similar to most BSL-4
labs currently operating in the United States (Fig. 1).

Laboratory 1 would be a glovebox2 facility, designed for
manual initial processing of the spacecraft and samples.

Laboratory 2 would also be a glovebox facility that would
use robots to perform initial sampling, subdivision, and
sample testing. Gloves would be used only for maintenance
and initial placement of equipment. Gloves would be sealed
off during normal operations. Laboratory 3 would be a tra-
ditional BSL-4 suit facility, designed for biohazard and life
detection, including small animal studies. All laboratories
would be supplied with high efficiency particulate air
(HEPA) filtered air, and each would have a separate com-
bination of biological containment and air cleanliness ap-
propriate to its operation.

The ‘‘gloveboxes’’ would be linked double-walled Class III
Biological Safety Cabinets (BSCs), with reduced pressure
between the walls (Fig. 2). This technology is designed to
minimize contamination of both the laboratory and the
samples in the event of a leak. The double-walled version of
these cabinets and their associated gloves are not currently
available (they are concept only), and represent significant
design and operating challenges. While the single-walled
versions are an accepted alternative to suits for BSL-4 oper-
ations, the double-wall technology would require detailed
study to warrant such acceptance.

The FLAD SRF concept would include robots to perform
initial sampling, subdivision, and sample testing. The current
generation of industrial robots, particularly those used in mi-
croelectronics fabrication, has an impressive record of flexi-
bility, reliability, and cleanliness. However, the capabilities of
specific robots in the unique SRF environment must be the
subject of extensive development, testing, and verification.

4.C. LAS team concept

The LAS team concept is a fully robotic SRF, with the
exception of the in vivo biohazard testing. All sample han-
dling, testing, and storage would be carried out inside one
interconnected, multi-branching train of Class III BSCs
(Fig. 3). The various branches would lead to different clus-
ters. In the central node of each cluster, a robotic arm would
perform the operations on the samples with specially de-
signed end effectors, tools, instruments, and equipment.
These robotic arms might have 6 degrees of freedom if nee-
ded for complex motions, or be a simpler type for moving
samples from one station to another.

FIG. 1. Sample Receiving Facility cross section
(FLAD). Samples would be processed and tes-
ted in three separate laboratories. These labo-
ratories would be supported by extensive air
filtration and waste-handling equipment, lo-
cated above and below the laboratories,
respectively. Color images available online at
www.liebertonline.com=ast.

2Class III Biological Safety Cabinets are sometimes called ‘‘glo-
veboxes.’’ In this device, the interior of the cabinet is maintained
under negative pressure (relative to the room), with HEPA filters
attached to the supply and exhaust air systems. Class III BSCs can be
connected together so that different activities can be performed se-
quentially on samples in containment. Autoclaves, incubators, dunk
tanks, sample-transfer ports, and animal caging may be connected to
the glovebox line.
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A significant driver for the LAS team’s SRF concept is the
consideration that, based on past BSL-4 experience, most
breaches in containment are related to human error of one
type or another and, in particular, issues associated with the

gloves. In addition to susceptibility to needle punctures and
other kinds of material failure, there are risks to the samples
of imprecise manipulation of very small objects by double-
gloved human hands. LAS proposed a design by which ro-
botic manipulators would be employed, to the maximum
extent possible, for direct contact with samples. Since mul-
tiple activities would need to be performed on the samples,
this would require multiple isolator boxes and multiple ro-
botic manipulators. LAS made the case that this approach
would be the lowest-risk, both from the point of view of
sample contamination and containment assurance, though it
would clearly not be the lowest cost.

This concept would require a relatively small primary
containment area that would use robotics to minimize hu-
man exposure and contamination. Biohazard testing would
be carried out in a separate BSL-4 suit laboratory. These
laboratories would be located above utility and waste-
treatment spaces and below air-handling spaces.

The LAS team concept would use robots in most phases of
laboratory operations, including spacecraft dismantling, re-
moval of samples from their containers, initial sample char-
acterization and subdivision, subsample packaging and
transport, sample testing and analysis, and storage. Humans
would perform hands-on maintenance and repair via glo-
veports. The capabilities of robots to perform all these tasks
under stringent cleanliness and biosafety requirements
would require extensive development, testing, and verifica-
tion.

A unique feature of the LAS approach is the use of
‘‘common carriers’’ to transport and contain subsamples. The
use of such devices is standard in the electronics fabrication
industry, where conditions of extreme cleanliness are main-
tained in these ‘‘mini-environments’’ without requiring such
stringent cleanliness in the entire laboratory.

The LAS team report also devotes considerable attention
to the subjects of decontamination and sterilization. The SRF
must have the capability to decontaminate and sterilize the
entire laboratory, specific containment vessels, robots, and
individual components. Sterilization techniques are well
developed in industrial and research laboratories but would

FIG. 2. Double-walled BSC schematic (FLAD). Samples
would be stored and tested under nitrogen gas in the inner
chamber, which would be held at negative pressure with
respect to the surrounding room. Contamination from either
the sample or the room would be captured in the outer
chamber, which would be held at even lower pressure. Color
images available online at www.liebertonline.com=ast.

FIG. 3. Fully robotic SRF floor plan (LAS)
concept. Samples would be manipulated by
robotic arms in an interconnected series of
BSCs. Individual samples would be contained
and transported in extremely clean ‘‘common
carriers.’’ Color images available online at
www.liebertonline.com=ast.
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need to be adapted to the unique requirements of the SRF.
That is, decontamination techniques (i.e., complete removal
of organic and biological materials and contaminants) are not
well developed, since, ordinarily, sterilization is deemed
sufficient.

4.D. IDC team concept

The IDC team designed an SRF that would make minimal
use of robotics technology. Their design features separate
clean-room laboratories for physical and chemical testing,
life detection, and biohazard testing (Fig. 4). Sample han-
dling, physical and chemical testing, and storage would be
conducted in separate, controlled-atmosphere ‘‘isolator’’
gloveboxes.3 The isolators would be maintained at negative
pressure with respect to the laboratory, with HEPA filtered
interiors for a Class 10 clean environment to protect the
samples. The isolators would be located in BSL-3 level lab
rooms that would allow the staff to be dressed in lab gar-
ments, rather than positive-pressure personnel suits.

The isolators would not be interconnected, so each cabinet
must be self-sufficient (i.e., with its own airlock, gas supplies,
etc.). Samples would be moved between isolators by way of
‘‘rapid transfer ports.’’ These containers would feature a
double-door transfer system that would permit docking and
undocking from isolators while maintaining biocontainment.
Rapid transfer ports were originally developed for the nu-
clear industry but are now accepted for sample transport in
high-level biosafety laboratories.

4.E. Comparison of sample processing approaches

In our comparison of results of the studies, we focus on
the key characteristics associated with the sample processing
functions, with minor discussion of facility maintenance and
support staffing costs. The sample processing functions
could be grouped into five steps, as outlined in Table 1, along
with a summary of each team’s approach. Any credible ap-
proach to each processing step must address both cleanliness
and primary containment.

Containment approach. One method of containment
common to the three industry studies is the use of Class III
BSCs for primary containment in the initial sample proces-
sing steps. These cabinets would provide the highest level of

FIG. 4. Minimal robotic SRF floor plan (IDC). Samples would be stored and manipulated in individual glovebox isolators.
Material would be moved between isolators via rapid-transfer ports. Color images available online at www.liebertonline.com=ast.

3‘‘Isolators’’ are not necessarily ‘‘gloveboxes.’’ The term ‘‘isolator’’
is generally used to describe a bacteriology incubation device that
may have gloves attached.
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protection of the external environment from the internal
contents. They are used in many industrial and biological
research labs to provide the primary containment. They are
of gas-tight construction but ventilated to provide critical
environmental control, with both incoming and outgoing
HEPA filtration.

The three industry study concepts also use other critical
containment methods common in BSL-4 laboratories and
facilities. They include careful designs of the lab space sur-

rounding the BSCs, special waste treatment, air handling and
utility systems, as well as safety and security provisions.

Cleanliness. All study concepts make use of many im-
portant cleanliness methods. For example, all three concepts
propose the use of double-walled BSCs that, in addition to
containment, would provide some protection for the sam-
ples. Also, in the initial process of dismantling the Earth-
return vehicle, all three concepts would clean and sterilize

Table 1. SRF Sample Processing Function and Team Approaches

Step Function FLAD approach LAS approach IDC approach

Summary approach to hardware
and sample flow

Three-lab design with
mixture of robotic
and operator
manipulation of
samples

Robotic-assisted
sample processing
in containment vessel
line plus BSL-4 in vivo
lab for biohazard test

Large clean lab with
specialized
isolators; mainly
operator
manipulation of
samples

1 Receive all Earth-
return flight
hardware and
perform initial
disassembly

Mobile containment
module mated to or
admitted through
airlock to
containment
module (CM) in Lab
1. Personnel in lab
garments would use
glove ports and
mechanical assists
in CM.

Sealed mobile
containment module
would be moved into
CM using robotic
manipulation and
mechanical assists.
Truck dock room
provided in design.

Upon arrival, Earth
Entry Vehicle
placed under
industrial hood,
cleaned by
personnel using
glove ports and
tools in BSL-3 attire,
then moved into
isolator in clean lab.

2 Receive sample
canister and
perform initial
disassembly and
sample inspection;
initiate subsampling
and physical testing

Sample canister
transitions to Lab 2
with higher controls
to protect samples.
Mainly robotic
manipulation in
CMs. Samples
transferred in
common carriers.

Robotic manipulation
in specialized
characterization
clusters. Samples
transferred in
common carriers.

Manipulation of
sample canister and
samples by
personnel in lab
garments using
glove ports and
tools in CM.
Physical testing in
Class 10 clean room.

3 Perform chemical and
life-detection testing
on samples

Continued work in
Lab 2. Robotic
manipulation in
CMs. Samples
transferred in
common carriers.

Robotic manipulation
in specialized
characterization
clusters. Samples
transferred in
common carriers.

Manipulation of
samples by
personnel in lab
garments using
glove ports and
tools in CM. Class
10 clean room.

4 Perform biohazard
tests on samples

Some continued work
in Lab 2. Remaining
life-detection and
biohazard testing in
Lab 3 or alternate
facility. Personnel in
BSL-4 class suits
work with animals,
plants, cultures, etc.

Samples move through
airlock to
biocontainment area.
Personnel in BSL-4
class suits work with
animals, plants,
cultures, etc. Use
biosafety cabinets
and gloveboxes.

Manipulation of
samples by
personnel in lab
garments using
glove ports and
tools in CM.

5 Store samples in
pristine
environments

To be worked. Tested samples
retained at each
characterization
cluster for interim
storage. Remaining
samples kept in
pristine storage.

Repetitive storage and
retrieval tasks use
telemanipulation in
isolators for
maximum
protection of
samples.

CM, containment module.
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the outside of each spacecraft element and transfer the
cleaned element(s) into the next pristine BSC.

Disparate sample sizes. All three concepts share some
essential characteristics, such as their capability to deal with
all forms of material likely to be contained in the returned
sample. For example, all three SRF concepts plan to use ap-
propriate forms of containers and tools=end effectors for gas,
fines (<1 mm), coarse material (>1 mm), and ‘‘large rocks.’’
The designs presented in the three study concepts also share
the capability to capture the martian atmospheric gases,
separate dust from this sample, and package each for testing
and storage. They also have in common the notional capa-
bility to perform physical, chemical, life-detection, and bio-
hazard testing on a portion of each solid sample.

The differences in the designs originate primarily from
different ways to approach three issues:

(1) Approach to maintaining sample purity. The strategy of
MSR would include bringing samples that might
contain little or no evidence of life into an environment
(an Earth laboratory) where sources of life-related
contamination are essentially everywhere. Getting a
laboratory ‘‘blank’’ down to as low a level as possible
would likely take heroic efforts. Since human beings
are a major potential source of biological contamina-
tion, it is important to carefully consider the proximity
of humans to the martian samples.

(2) Approach to containment assurance. While the notion that
any returned martian samples must be kept isolated is
not unique, reduction of terrestrial contamination to an
acceptable risk threshold could be established in a
number of different ways.

(3) The relationship of instrumentation to the containment
system. Would all the instruments required to carry out
the purpose of the SRF need to be placed inside the
isolator cabinets (the primary containment system), or
could some of them be operated in an open laboratory?
Some of the instruments that would be required by the
test protocol might include relatively sophisticated
devices, such as scanning electron microscopes or mass
spectrometers.

4.F. Building size, cost, and schedule

At the heart of the motivation to conduct the SRF concept
studies was the need to gain a better understanding of pa-
rameters relevant to program planning—facility scope or
size, cost, and timing. The reports that were delivered,
combined with some interpretation to enable direct com-
parison, provided insights in each key area.

(1) Building size. A key objective of this study was to es-
timate the minimum building size that would be suf-
ficient to carry out the SRF function. The overall facility
size estimated by three independent groups ranged
from about 35,000 to 60,000 square feet. This floor
space could be broken down as follows:

(a) 25,000–40,000 square feet of space related to the
containment labs that constitute the facility core.
This would include not just the contained labora-
tory rooms (which are estimated to be about 5,000–

10,000 square feet, depending on the implementa-
tion concept) but also the gowning area(s), decon-
tamination showers, waste storage and treatment,
interstitial space, clean sample storage, airshafts,
and the perimeter corridor. The sample receiving
requirements imply a receiving dock connected to
a decontamination laboratory, which would need
to be part of the containment core of the laboratory
(one of its functions would be to test the spacecraft
seals)—its space needs are estimated to be about
1,000 square feet for the decontamination lab and
an additional 1–2 times that for the uncontained
receiving dock and an associated support lab.

(b) 10,000–15,000 square feet of office, administrative,
and logistical support space (including storage,
security).

(c) *5,000 square feet of high-containment lab-
support space (including testing shops).

(2) Cost. Each of the three design teams estimated the cost
and cost profile based on the SRF scenario that was
presented to them and their interpretation of how to
best implement it. At the end of the industry studies,
the Mars Program study lead normalized the three
different team estimates to place them on as compa-
rable a footing as possible, and a composite budget
profile was prepared (Table 2). The annual budgets in
the composite are expressed in units of dollars for each
respective fiscal year (so-called ‘‘real year’’ dollars),
with an overall total of $121 million. The permanent
staff necessary to operate the SRF is estimated to be
about 20–30 persons, for an annual operational cost of
$7 million. This estimate includes single-shift admin-
istrative, facility support and maintenance, and core

Table 2. Estimated Cost to Design, Build,

and Operate an SRF

Assume MSR launches in 2013, samples arrive on Earth in 2016

Annual budget
(millions,

real-year dollars) Life-cycle phase

FY05 0.2 Oversight of advanced
technology development,
site selection

FY06 0.6
FY07 1 Design
FY08 2
FY09 3
FY10 10
FY11 26 Construction
FY12 23
FY13 22 Commissioning
FY14 7 Training, operational

readiness testing
FY15 7
FY16 7 Samples arrive, are active

within facility
FY17 7
FY18 5
Total 121

FY, fiscal year.
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building operations staff. These figures do not include
the large number of personnel that would be required
to carry out the work of the Test Protocol, such as
guest scientists, planetary protection officials, and
planetary program managers during the years of ac-
tive sample handling and study within the SRF. Ad-
ditionally, we caution that this cost estimate also does
not include the research and technology development
efforts necessary to provide key functionality in the
SRF. Although this cost profile and total cost is specific
to the study scenario, it might be adjusted to alternate
future scenarios by applying the appropriate inflation
factors. To make such a cost adjustment to alternative
or future scenarios, it is crucial to refer to the key un-
derlying assumptions concerning schedule and cost
basis that were presented earlier in Section 3E.

(3) Schedule. The three teams each analyzed the schedule
that would be needed to acquire permits, conduct
design, construct the facility, and commission the SRF
they envisioned. The estimated total schedule duration
from the start of concept design and site selection ac-
tivities to readiness to receive samples is approxima-
tely 7 years. Note that this estimate does not include
the significant research and development effort re-
quired to reach the ready-to-build stage. Additionally,
this schedule is estimated to vary by 1 to 2 years,
primarily depending on whether NASA used an in-
ternal or external site selection process (an internal site
selection process would mean that only properties
under the jurisdiction of the Federal Government are
considered, whereas external site selection would
mean that private landowners, state governments, and
institutions could also propose facility locations). The
schedule would have to be lengthened by approxi-
mately 2 years should an external property purchase
be required. For comparison, Rummel et al. (2002) and
Atlas (2008) estimated that this amount of work would
take 9 years and 10 years, respectively. An obvious
difference is that these industry study teams were ac-
customed to designing and constructing buildings in
an environment where things move more quickly than
might be true of this unique SRF project.

4.G. Areas for further analysis
and technology development

Analysis of the SRF design trade space has identified
several major recognizable technology gaps [see also the
planning reported by Mattingly et al. (2005), which was
based on the same SRF studies reported in this paper] and
some areas requiring further analysis.

Decontamination techniques. Methods for removing organic,
inorganic, and particulate contamination from containers,
BSCs, robotic manipulators, and hand tools coming into
contact with the samples or their environment.

Double-walled glovebox containment. Design, fabrication,
testing, and certification of a biosafety cabinet with a double
wall enclosing a low-pressure space, designed to trap leak-
age from the samples as well as contaminants from the
outside laboratory.

Robotics. Demonstrate operations of dexterous ultra-clean
robots capable of sample transport and sample manipulation

(see also Mani et al., 2008). As pointed out by Bell and Allen
(2005), a key issue is whether the robotics can be made
compatible with the cleanliness requirements.

Pristine sample preservation. Methods of preserving martian
rock, soil, and atmosphere samples for long-term storage and
distribution to researchers in a wide variety of disciplines.

Scientific equipment required for proper sample analysis. Spe-
cific instruments to conduct the testing required for assess-
ment of possible life and biohazards in martian rock, soil,
and atmosphere samples.

5. Discussion and Future Planning

Three independent industry studies produced comple-
mentary high-level concepts for an SRF dedicated to an MSR
mission. These industry study concepts represent a ‘‘snap-
shot in time’’ relative to our understanding of the charac-
teristics of martian samples, the nature of a sample return
mission, the requirements of planetary protection, and the
role of international collaboration and regulations in the
mission. These detailed studies will need to be redone at
some point in the future in light of our updated knowledge
of Mars, an updated Test Protocol (note the emphasis on this
in Atlas, 2008), the possible internationalization of MSR (e.g.,
iMARS, 2008; Mani et al., 2008), and our evolving budgetary
and political realities.

5.A. Some considerations affecting SRF size and cost

The cost presented above is based on a specific scenario,
with a circumscribed set of assumptions and requirements.
However, the size and cost of the SRF is sensitive to the
several possible changes in the assumptions and require-
ments, some of which might have significant effect on its
cost.

Partnering options. The SRF scenario evaluated in this
study was assumed to be a single, new, stand-alone building.
Locating this building as part of a campus of other buildings
could enable the sharing or avoidance of certain costs, such
as perimeter security, access to transportation and utilities,
access to a trained technician pool, avoidance of legally
protected areas, and so forth. Although the general potential
for cost saving is obvious, this cannot be evaluated in detail
without specific designs.

Making use of existing construction. A single, new,
stand-alone building is the simplest (and perhaps the only)
way to meet the expected cleanliness requirements. How-
ever, it may be possible to configure the SRF as a newly
constructed wing of an existing building, or perhaps even as
a retrofit of an existing building.

Live animal testing. Because the present Draft Test Pro-
tocol (Rummel et al 2002) calls for conventional whole-
organism animal and plant in vivo testing, a significant part
of the floor space of the containment laboratory core in the
three scenarios relates to animal holding and evaluation
areas. Since the Draft Test Protocol was published in 2002
and used as a key element of the baseline requirements
for the 2004 industry study concepts, the fields of microbi-
ology and biohazard detection have advanced markedly.
The limits of detection and classification of microbial life in
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environmental samples have improved significantly, and the
use of animals in biohazard testing has been increasingly
replaced by cellular and molecular analyses. If a future ver-
sion of the test protocol eliminates this requirement in ac-
cordance with state-of-the-art practices and refinements at
the time the final protocol is implemented, the SRF design
would potentially be simpler.

More than one SRF. The study teams each analyzed the
design, construction, and operation of a single SRF. How-
ever, in the future it might be possible or required that there
are two or more SRFs in different locations, possibly in dif-
ferent countries. If there are multiple SRFs, they could con-
ceivably either be designed with identical capabilities or,
alternatively, with the capability to perform different, com-
plementary tests. The possibility of a two-SRF scenario has
been discussed both within the 2003–2005 MSR Project and
by iMARS (2008) as a potentially desirable, or perhaps even
politically necessary, attribute of an international MSR mis-
sion. A specific variation on the single-SRF approach (al-
luded to by Rummel et al 2002 in the Draft Test Protocol) is
the possibility that live animal testing could be done in a
secondary facility that meets the biocontainment require-
ments of the SRF, which would thus simplify the design and
cost of the primary facility. A prerequisite for any two-SRF
scenario would be a means by which to move unsterilized
samples between facilities and the approval to do so.

SRF expandability. This study evaluated the minimum
possible SRF that would be required to execute the test
protocol. If the samples are determined to be non-hazardous
(or are rendered non-hazardous by sterilization), they would
be made available for allocation to the world’s research
community. However, if signs of life are detected in one or
more samples, it might become necessary for future study of
the returned samples to take place in ongoing containment.
The samples would then need to be evaluated with addi-
tional methods beyond those used in the Draft Test Protocol.
The SRF may need to be designed so that it could be ex-
panded to accommodate additional laboratories; if this
functional requirement were accepted, it could have signifi-
cant cost implications.

6. Conclusions

Based on the analysis and interpretation of the 2004 in-
dustry study concepts, we suggest the following consider-
ations for planning an SRF to meet the needs of a future MSR
mission.

(1) Design. There is more than one possible design for a
stand-alone SRF that would meet the requirements of
MSR. Because the full set of requirements is not de-
fined at this time, it is not possible to optimize the
design. However, it is possible to understand the likely
possibilities enough to generate first-order budgeting=
planning parameters.

(2) Size. A minimal stand-alone SRF is estimated to have
an overall size of about 35,000–60,000 square feet, in-
cluding 25,000–40,000 square feet of containment-
related space that makes up the facility core (of which
5,000–10,000 square feet are the high-containment
laboratory rooms; the remainder would consist of

facility support systems including air handling, che-
mical showers, waste cookers, etc.), up to 5,000 square
feet of high-containment lab support space (test and
repair shops), and 10,000–15,000 square feet of office,
administrative, and logistical support space (including
storage and security).

(3) Schedule. The schedule needed to construct and com-
mission an SRF is estimated to be 7–9 years. Most of
this variance relates to whether NASA uses an internal
or an external site selection process. Because of the
schedule-constrained nature of an MSR (i.e., once the
samples have left Mars, spacecraft trajectories have a
defined schedule that cannot be easily slipped), it is
prudent to add additional schedule reserves, and a
good planning number is 10 years.

(4) Capital cost. The cost of an SRF would depend upon the
specific design approach, as well as on the final test
protocol executed in the facility. However, for future
planning a reasonable budget estimate is the escalated
equivalent of $120 million real-year dollars, using the
2013 MSR scenario described in Table 2.

(5) Operating cost. During the years the martian samples
would be evaluated in the facility, the annual building
operating budget would be estimated at $7 million,
which includes a building operations staff of 20–30
persons. This estimate does not include the large
number of personnel that would be required to carry
out the work of the Test Protocol.

(6) Advance technology development. Most of the technology
needed to design and construct an SRF already exists
in the biosafety, pharmaceutical, and sample curation
communities. However, along with decontamination
techniques, double-walled glovebox containment,
dexterous ultra-clean robotics, pristine sample preser-
vation, and scientific equipment required for proper
sample analysis, some aspects of the project will need
to be planned at two specific points in the building life
cycle: (a) those that affect the facility design and will
need to be known before facility construction, (b) those
that affect the instrumentation, the experiments, or
both, that will need to be known before the facility is
equipped.

(7) Partnering opportunities. Although not fully analyzed in
the industry study concepts, it is likely that partnering
opportunities might result in cost savings, operational
efficiency, or other benefits. Such opportunities could
be evaluated against the reference planning parame-
ters described above to determine whether this would
be a better way to meet the needs of an MSR than with
a stand-alone SRF.
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